
 

990 Hammond Dr i ve ,  Su i te  900,  At l anta ,  Georg i a  30328  
 Phone:  770.857 .8400 I  Fax:  770 .857 .8401 I  l ow eengi neers .com 

 

Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    12-08-2014 
RE:    Owner Coordination meeting – Trail I1 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
    Lawson Fanney  Kimley Horn 
    Jeff Lowenburg  GID 
    Bruce Landis  Sprinkle Consulting 
    Chris Fellerhoff  Sprinkle Consulting 
    Michael Smith  City of Dunwoody 
    Becky Apter  PCID 
 
 General Discussion: 
 

 Ms. Harper gave a briefing of the history of the project, where we are, and the purpose of 
the project. 

-Property owner/ City Easement front end approach for support. 
-Connectivity in accordance with the PCID Trails Masterplan 

 
 Mr. Athey (Lowe) explained the typical section would be much more than a basic sidewalk 

or path.  The total size of the trails would be 23 feet including the banding and shoulder 
(+buffer). 

 The GID explained their development effort taking place in the area of the trail connection. 
 The future development will be known as “High Street”.  The development stretches from 

Hammond to the existing 211 building along Perimeter Center Parkway. 
 The development is being approached with the “city block” theme. 
 GID is a little concerned at the overall width of the trail being implemented by the PCID. 
 Bruce (Sprinkle) explained the overall approach for the masterplan and the typical section 

development. 
 GID discussed the possibility of the PCID completing their trail to the GID property line and 

potentially GID incorporating the trail within their development limits. 
 PCID discussed the opportunity to complete (2) segments around the GID development. 
 The first segment would travel through the GID site and link to the Perimeter Mall.  The 

second segment would travel behind the GID development (Fulton/ Dekalb County line) 
and connect to the new development along Hammond and the intersection of Hammond 
Drive/ Perimeter Center Parkway (Dunwoody MARTA station). 

 GID stated they would be willing to work through concepts with their site engineers 
(Kimley Horn). 

 Bruce (Sprinkle) reiterated “connectivity” and the corporate quality of the trail system 
envisioned by the PCID.  This will serve as the guiding principle for the design team. 
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 The PCID wishes for this to be a linear park or greenspace feel and be viewed as an 
amenity. 

 The current approved site plan for GID – High Street will be furnished by Kimley Horn. 
 Scott (Lowe) will furnish the typical section for the trail to GID along with some photos of 

similar urban trails. 
 Kimley Horn agreed to follow up with the PCID design team on the progress and overall 

schedule for their site plan and construction. 
 Mr. Lowenburg (GID) brought up several questions: 

o Would the trail be on permanent easement? 
o Michael Smith answered that the City would hold permanent easement for the trail 

and the City would be responsible for maintenance along the trail. 
 
 
Meeting adjourned 
 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    12-10-2014 
RE:    Owner Coordination meeting – Trail I1 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
    Bruce Landis  Sprinkle Consulting 
    Cody Partin  Cox Enterprises 
 
 General Discussion: 
 

 Jennifer Harper (PCID) gave a briefing of the history of the project, where we are, and the purpose 
of the project. 

o Property owner/ City Easement front end approach for support. 
o Connectivity in accordance with the PCID Trails Masterplan. 
o First class facility that fits the corporate landscape of the Perimeter and up to the 

standard for the other improvements constructed or spearheaded by the PCID. 
 Mr. Partin introduced the same questions as previous owner meetings; liability and maintenance. 
 Ms. Harper explained that the City would hold the easement and the operations and maintenance 

responsibility as well (City of Sandy Springs). 
 Mr. Partin liked a trail that traveled to the north side of the Cox property, nearest the existing 

detention pond area and then continued to the east (GID property). 
 Mr. Partin expressed that any trails traveling to the south/ west side of the Cox property, nearest 

Peachtree Dunwoody Road, would be troublesome based off future development plans. 
 Mr. Partin agreed to check with his internal development team on any roadway or pedestrian 

connections.  There may be commitments within the DRI. 
 Mr. Partin was positive on the trail connections and is presently coordinating with the Path 

Foundation to understand their role and where the PCID/ Path may start and stop to work 
together. 

 Mr. Athey (Lowe) agreed to send out the previously developed “questions/ answer” document for 
concerns associated with the trails system and the answers given by the individual Cities. 

 Ms. Harper explained that the trail would not be the minimum.  It would be consistent with the 
corporate trail and branding of other PCID projects. 

 Ms. Harper explained the wish for two trail connections through this area.  One would travel to 
the south with a direct connection to MARTA.  The second would go through the GID property 
and connect to the Linear Park. 

 Mr. Partin would be interested in the use of the trail by a shuttle service.  However, this would not 
be possible based off the funding source. 

 The design team agreed to follow with Mr. Partin and Cox after further coordination with the Path 
Foundation and the adjacent GID site. 

 
Meeting adjourned 
 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    12-11-2014 
RE:    Owner Coordination meeting – Trail I4 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
    Bruce Landis  Sprinkle Consulting 
    Michael Smith  City of Dunwoody 
    Matt Teague  Walton Properties 
 
 General Discussion: 
 

 Jennifer Harper (PCID) gave a briefing of the history of the project, where we are, and the 
purpose of the project. 

o Property owner/ City Easement front end approach for support. 
o Connectivity in accordance with the PCID Trails Masterplan. 
o First class facility that fits the corporate landscape of the Perimeter and up to the 

standard for the other improvements constructed or spearheaded by the PCID. 
 

 Mr. Teague (Walton) was very impressed with the overall plans and gave positive feedback 
on the idea. 

 Ms. Harper further reinforced the idea of the “branding and feel” of the trail. 
 The commercial properties in this area are part of the Ashwood Parkway Association. 
 Mr. Teague expressed that he would check with the Association for any permissions 

required. 
 Ms. Harper explained the schedule and the funding source for the project. 
 Mr. Athey agreed to check on the location of the property line between the Walton 

Property and the adjoining property where the proposed trail would travel. 
 Michael Smith (Dunwoody) explained the easement ownership by the City and that any 

issues related to code, overlay evaluation, and other specific development issues would be 
addressed on a case by case basis for incorporation of the trail corridors. 

 Mr. Teague agreed to send written support for the project. 
 Ms. Harper explained the future meeting with the other owners and that the Conceptual 

Stage would begin after the support had been received. 
 
 
Meeting adjourned 
 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    03-30-2015 
RE:    Owner Coordination meeting – Trail I2 
Place:    St. Joe’s Medical Center 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
    John Banks  St. Josephs Facilities Mgmt. 
 
 General Discussion: 
 

 Ms. Harper gave a briefing of the history of the project, where we are, and the purpose of 
the project. 

o Property owner/ City Easement front end approach for support. 
o Connectivity in accordance with the PCID Trails Masterplan 

 
 Mr. Athey (Lowe) explained the typical section would be much more than a basic sidewalk 

or path. The total size of the trails would be 23 feet including the banding and shoulder 
(+buffer). 

 Mr. Banks discussed the possibility of Perimeter Center Parkway ever being extended and 
making the pedestrian connectivity along it. 

 Mr. Banks expressed his support for the project and liked the idea. 
 Mr. Banks explained the internal circulation of the St. Joseph’s campus and the centers for 

pedestrians. 
 There are a few development plans (long term) for the site that the Trails design team 

would need to work around. 
 The most logical connection point seems to be getting near the MARTA entrance which is 

also the location of an escalator up to the main level of the hospital entrance. 
 Mr. Banks passed on the owners of the (2) office buildings on the site as: Little Ridge and 

Reaf. 
 The design team agreed to meet back with St. Josephs once the conceptual design begins 

and concepts are developed. 
 Ms. Harper explained that the connection from Perimeter Center Parkway/ Lake Hearn over 

to the MARTA Medical Center area will likely impact other adjacent parcels and the PCID is 
currently working with these owners to set up a meeting. 

 The Pavilion at Lake Hearn is currently for sale and the ownership is presently changing 
hands.  

 
Meeting adjourned 
 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    12-10-2014 
RE:    Owner Coordination meeting – Trail I1 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
 Elaine Armster GDOT PM 
 
 
 General Discussion: 
 

 Ms. Harper gave a briefing of the history of the project, where we are, and the purpose of 
the project. 

-Property owner/ City Easement front end approach for support. 
-(3) corridors (approximately)  nailed down 
-Jennifer explained the delay associated with the owner meetings thus far based 
off properties being “for sale”. 

 
Segments: 
Initial Concept Meeting – GDOT can make the call at the intial concept meeting and how they want to 
see everything broken down in the plan set. 

 
Concept Report: 
Discuss further with the GDOT PM moving forward with regards to format. 

 
Schedule: 
Elaine Amster will send the baseline schedule developed by Quality Control Office for a comparison 
(within the next month). 

 
Administrative: 
The GDOT PM would like for us to send them monthly status reports (between the 20th – 25th). 

 
Coordination: 
Committed to continue close coordination with the GDOT PM and also keep her in the loop on task 
items and meetings even if she does not need to attend. 

 
 
  
Meeting adjourned 
 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    06-22-2015 
RE:    (GID) - Owner Coordination meeting – Trail I1 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
    Mark Hults  HKS 
    Lawson Fanney  Kimley Horn 
    Laurel David  The Galloway Group 
 
 General Discussion: 
 

 Jennifer Harper (PCID) gave a briefing of the history of the project, where we are, and the 
purpose of the project. 

o Property owner/ City Easement front end approach for support. 
o Connectivity in accordance with the PCID Trails Masterplan. 
o First class facility that fits the corporate landscape of the Perimeter and up to the 

standard for the other improvements constructed or spearheaded by the PCID. 
o Ms. Harper stated that the purpose of the meeting was to discuss the current 

status of the development on the GID owned site, their schedule, and discuss the 
corridor or location of the Commuter Trail (Trail I1) across this property. 
 

 Ms. Harper stated that currently the plan will likely entail the Path Foundation performing 
design for the trail system from the Cox front door, to the east, to the property line with 
GID (also the DeKalb/ Fulton County line).  The PCID design team (PI 0012876) would pick 
up there and make connections across the GID site to the linear park on the east side of 
Perimeter Center Parkway and to the Dunwoody MARTA station at the southeast corner of 
the GID site. 

 The group discussed the desired connections.  The PCID Trails masterplan was shared with 
the group to show the connections for Trail I1. 

 Mr. Hults (HKS) discussed preferred connections such as along the proposed North Street 
in lieu of other areas where they are tight for space. 

 Mr. Fanney (Kimley Horn) stated that Phase I of the High Street Development would start at 
the north end of the parcel, adjacent to the existing buildings, and cover an area equal to 
approximately ½ of the total parcel.  The remaining portion of the parcel, nearest to 
Hammond Drive, would be part of the future phases of development for the GID team. 

 Ms. David (Galloway) expressed a few concerns about changing too many items within the 
interior of the site, to accommodate the Trail, based off zoning being approved. 

 Ms. Harper discussed the (2) connections the project aims to create.  One of these would 
travel more across the south side of the site.  The second connection would stretch more 
across the north side of the site. 
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 Mr. Fanney (Kimley Horn) discussed that the High Street site would likely create a trail, 
behind the developed building, which ran along the west property line and connected to 
Hammond Drive in the south.  This connection would not occur until later phases of the 
project when permitting was complete for stream mitigation and other issues. 

 Mr. Athey (Lowe) discussed the need for the Design Team to present concepts on paper to 
the GID team for review and comment. 

 Mr. Fanney agreed to provide the CAD files for the latest GID layout to the PCIDs team. 
 Mr. Hults expressed that the building locations were pretty set, but some of the internal 

street network, buffers and other areas were pretty variable at this point. 
 The PCIDs Design Team will begin to layout conceptual alignments within the supplied 

CAD files. 
 Ms. Harper expressed her interest in completing two conceptual connections at this time: 

o Northern Trail – This would be located along a corridor both parties deem 
acceptable and near the proposed North Street (High Street Development Plan). 

o Southern Trail – This would travel south of the GID – Phase I work and across the 
area encompassing the future Phase II work. 

 All parties agreed that the northern connection would be a benefit and amenity to the GID 
site and the future linear park adjacent to the MARTA track. 

 The GID team was pleased with the news that PCIDs proposed linear park continues to gain 
traction towards funding and construction.  The park will really engage the Perimeter 
Center Parkway side of the development. 

 Mr. Hults requested that the Design Team consider areas that may be needed for internal 
site facilities when laying out the conceptual trail alignments. 

 The Design Team will obtain the latest CAD files and begin conceptual layouts for review by 
the owner. 

 
 
 
Meeting adjourned 
 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    07-17-2015 
RE:    The Simpson Organization – Trail I2 
Place:    PCIDs Office – One Ravinia 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
 Laurel David  The Galloway Group 
 Jeff Lowenberg  GID 
 

 
General Discussion: 
 

 Mr. Lowenberg (GID) apologized for missing the last meeting and wanted to add a 
few sentiments to the conclusions of that meeting. 

 Mr. Lowenberg expressed that some of the results of the meeting were a little off-
based with the wishes of the development team. 

 Mr. Lowenberg mentioned Center Street (High Street development internal street) as 
the preferred connection street. 

 This also seemed to agree with the discussions between the GID/ Cox meeting between 
the two owners. 

 This connection would create a corridor in the middle of the High Street 
development for connection to the linear park/ Perimeter Mall in the north and the 
Dunwoody MARTA station in the south. 

 An updates version of the High Street Masterplan/ design would need to be 
provided by the GID design consultant (Kimley Horn) to accurately access this 
conceptually.  The present masterplan document shows a building blocking this 
connection. 

 Mr. Lowenberg also conveyed that GID is more suited with building this facility, 
through their private property, as a part of their project and not a part of the 
Commuter Trails project. 

 GID would like to use PCIDs as a stakeholder to review their facility and ensure it 
matches up with the overall goals and objectives of the other trail corridors as well as 
any continuation beyond GID property. 

 Ms. Harper (PCIDs) posed the question of whether the GID portion of the trail would be 
“private” or under public easement as the Commuter Trail project proposed? 

 Mr. Lowenberg confirmed they would like to keep their site private, but would 
welcome public access consistent with a mixed use space. 

 Ms. David (Galloway) introduced the idea of all (3) parties coming to the table for 
a sit down meeting sometime in August.  Agreements need to be worked out for 
the Cox segment (built by Path Foundation), the GID segment, and any PCIDs 
segments. 

 The group agreed to check back with Cox on whether their section would be 
private or public. 
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 The conclusion of the meeting was to await the detailing of the section through the GID 
site by the GID design team. 

 The GID construction schedule seems to lend itself to construction of Phase I (with the 
trail segment) in the 3rd or 4th quarter of 2016. 

 The PCID’s design team will continue the trail segment to connect from the GIS 
property line in the west to the linear park and ultimately the Mall in the east. 

 Meeting with the Mall is the next step for the PCIDs Commuter Trail project until the 
sit down meeting with Cox/ GID in August. 

 
 
 

Meeting adjourned 
 
SMA 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    07-17-2015 
RE:    The Simpson Organization – Trail I2 
Place:    PCIDs Office – One Ravinia 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
    Scott Bryant  The Simpson Organization 
    Sandy Hilton-Jacob The Simpson Organization 
 
  
General Discussion: 
 

 Ms. Harper (PCIDs) gave a brief introduction and a little history for the attendees 
o History of the PCIDs in the Perimeter Market 
o Goals and Objectives of the PCIDs and the projects (Masterplan and Commuter 

Trails Design) 
o History of the Commuter Trails Masterplan through ARC (funding) 
o History of this Design Project through ARC (funding) 
o Partnership approach with the Cities and the Stakeholders 

 
 Mr. Athey shared the approach on the design side. 

o Federal Project with a long process. 
o At the inception of the Concept Stage 
o Meeting with Stakeholders to determine the direction for Concepts 
o Many possibilities at this point 
o Overall Connection points are the Medical Center MARTA station and the 

intersections of Lake Hearn/ Perimeter Center Parkway/ Perimeter Summit Parkway. 
 Mr. Athey (map attachment) showed potential corridors, which include: 

o Along the eastern property line 
o Across the stream 
o Adjacent to the MARTA tracks 
o East of the stream with connection to St. Joe’s campus 

 
 Mr. Bryant (Simpson) shared the overall plans for the property under new ownership. 

o The property is current zoned for 1.5 M SF. 
o The current property is only built out to around 400,000 SF. 
o The prospective new development could consist of:replac 

 Residential along the eastern side of the property 
 Building “B” will likely be demolished 
 Multi-Family is a possibility 
 A hotel is likely 
 Retail is possible, but only along the Peachtree Dunwoody frontage 

 
 Mr. Bryant and Ms. Jacob (Simpson) shared their organization’s overall support for the 

project and the goals and objectives. 
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 Ms. Harper shared her desire to educate the market on the benefits of the Commuter Trails 
Design and the many educational programs that exist. 

 Ms. Harper is to share some potential programs with the Simpson representatives. 
 Ms. Jacob expressed interest in having outreach to their organization.  The program covers 

company based incentive programs to utilize transit and the trail system for work 
attendance. 
 

 Mr. Bryant expressed the timetable for their redevelopment efforts as soon. 
 Simpson has secured Bill Halter (Cooper Cary) to develop a masterplan for the property. 
 Mr. Bryant will share contact information for the Commuter Trails Design Team with Mr. 

Halter for coordination of the trail plans and accommodations within their plans. 
 

 All parties agreed to follow up in 30 days once the development of the property plans have 
advanced. 

 
 
Meeting adjourned 
 
SMA 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    8-14-2015 
RE:    Coordination meeting – Client (PCIDs) 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
     
  
 General Discussion: 
 

 Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the items to current 
status or pending issues for each corridor. 

 Jennifer mentioned that with all the problems encountered through non-support or the private 
property owners wishing to build their own trail segments, the team may only pursue (3) trails 
instead of the original (4). 
 
Central Parkway to Dunwoody MARTA: 

 The original trails across the Cox and GID properties seems to be dead based off the private land 
owners handling their own design across the property as part of the redevelopment. 

 Jennifer wants to reach out to Ed McBrayer to see if they have an official agreement with Cox to 
handle their design and confirmation that the trail will still happen. 

 The same outreach might need to take place with GID (Kimley Horn – designer). 
 Jennifer wants to at least explore the possibility of extending this trail from Perimeter Center 

Parkway, through the area of the PCID proposed linear park, and to the Perimeter Mall front door. 
 The design team will begin looking at rough connections or paths. 
 Jennifer will begin trying to contact the new mall General Manager. 

 
Ravinia to Perimeter Center East: 

 The rough concepts are completed and ready to meet again with property owners. 
 The team has tried to reach out to David Cannady several times without any success. 
 Jennifer recommended getting in touch with Mr. Vikram from Hines on the Ravinia side. 

  
Lake Hearn/ Perimeter Center Pkwy to Medical Center MARTA: 

 The team has already met with Brian Realty, MARTA, St. Josephs, and other stakeholders for this 
connection. 

 The final property, Peachtree Pavilion, finally went through the closing for the new owners. 
 The most recent meeting with them revealed they were currently developing a redevelopment plans 

for the property with Cooper Cary. 
 Scott (Lowe) will follow up with their team on Monday which will be the 30-day window they 

requested at the last meeting. 
 
Meeting adjourned 
 
sma 
 
Attachments 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    09-23-2015 
RE:    Coordination meeting – Simpson Organization 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Scott Bryant  Simpson Organization 
    Bill Halter  Cooper Carry (Simpson Group’s architect) 
  
 
 General Discussion: 
 

 Ms. Harper (PCIDs) gave a brief introduction and summary of the last meeting conducted 
with the Simpson Organization. 

 Mr. Athey (Lowe) summarized the discussion of the last meeting and the coordination 
between that meeting and today.  He has been coordinating this meeting with Mr. Halter 
as the re-development plan was drawn up. 

 Mr. Bryant (Simpson) gave a brief summary of the redevelopment plan of his group for the 
property. 

o The property is current zoned for 1.5 M SF commercial by the City. 
o The plan for the property has two major steps.  Phase II has been split out because 

of the current moratorium by the City of Sandy Springs. 
o Phase I will include an access road through the center of the property connecting 

Lake Hearn Drive to Peachtree Dunwoody Road. 
o Phase II would involve mixed use and rezoning.  This would take place at the back 

(SE) corner of the property. 
o The general plan is pretty set and should not be altered much moving forward. 
o The trail connection is accepted and supported by the Simpson Organization, as 

expressed by Mr. Bryant. 
o Ultimately, the group is contemplating a direct connection to MARTA.  Discussions 

have taken place with MARTA.  However, the cost would be the burden of the 
developer. 

 Mr. Halter (Cooper) expressed their desire to have the trail typical section follow their 
access road through the property.  From that point, it would utilize the Peachtree 
Dunwoody facilities (planned bike lanes in the works) and sidewalk networks to access 
MARTA. 

 Mr. Athey (Lowe) explained the typical sections for the trail network within the PCIDs 
masterplan.  The section separates cyclist and pedestrians. 

 Ms. Harper expressed her desire that if a direct MARTA connection occurs in later phases, 
the trail would tie to this connection.  The connection would be much later and not a sure 
bet. 
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 The trail would likely need to be adjusted from the typical section shown in the PCIDs Trail 
Masterplan to work with the roadway section and development plan of Cooper Carry. 

 The Simpson Organization could not commit to having the trail designed by the PCIDs 
consultant or simply incorporating the work into their development plan. 

 Currently, the Simpson re-development plan is conceptual sketches.  It has not advanced to 
the Design Development stage. 

 Mr. Athey inquired on the timing of development activities for the project. 
 Mr. Bryant expressed that Phase I including the Hotel, restaurants, and roadway will likely 

be including in Phase I. 
 All parties agreed for the Lowe/Sprinkle team to develop a typical section that seem to 

work with the development plan presented as well as options/alternatives of how to handle 
cyclist at the conflict points within the site (driveways, parking deck ingress/egress, etc). 

 The Consultant (Lowe) will develop these sections and recommendations and submit to 
PCIDs and the Simpson team over the next two weeks. 

 
 
Meeting adjourned 
 
sma 
 
attachments 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    10-20-2015 
RE:    Coordination meeting – Client (PCIDs) 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Bruce Landis  Sprinkle Consulting 
    Chris Fellerhoff  Sprinkle Consulting 
  
 
 General Discussion: 
 

 Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the items to 
be presented for the day: 
1. Overall Mall Circulation as the center of Perimeter 
2. Extension of Central Parkway – Dunwoody MARTA trail for mall connectivity 
3. New Trail corridor recommendation to replace the previously eliminated options 
4. Pavilion Typical Sections/ drawing for the Simpson Organization 

 
 Mr. Fellerhoff (Sprinkle) introduce the first item for discussion: 

 
General Mall Connectivity 

 Mr. Fellerhoff walked through the overall mall layout and circulation patterns. 
 Overview of the trail connection from Central parkway (Cox) to Perimeter Center Parkway 

to be completed by private developers. 
 This new trail connection would be an extension and go from Perimeter Center Parkway to 

the SW corner of the mall. 
 The alternative shared would impact (15) parking spaces and reduce the overall entrance 

road width 
 Ms. Harper (PCIDs) shared that the mall would likely prefer a connection to the south 

entrance instead of aligning with the Perimeter Park (proposed/future) pedestrian bridge. 
 Mr. Fellerhoff shared a Gainesville study for interpreting need for mid-block crossing and 

how to determine the best location. 
 
New Trails (replacements): 

 The team discussed the shift in philosophy and the new trails being presented for 
incorporation into the project. 

 The new trails would travel along Perimeter Center West, Ashford Dunwoody Road, and 
Hammond Road. 

 Ms. Harper/ Mr. Fellerhoff expressed that the Hammond corridor was being evaluated 
under a separate project anyway. 

 Ms. Harper really liked the idea of the Ashford Dunwoody corridor. 
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 Mr. Athey shared the previous memo developed by the design team explaining the shift in 
philosophy to address other shoulder trails and eliminate traversing through private 
property parcels. 

 Mr. Fellerhoff shared a few graphics in conjunction with the new recommended trails 
 Ms. Harper also recommended a trail along Peachtree Dunwoody from Hammond to Cox 

Enterprises. 
 
Peachtree Pavilion (Original Trail:  Lake Hearn to Medical Center MARTA) 

 Mr. Athey gave a recap of the last meeting with the Simpson Organization representing the 
Peachtree Pavilion property. 

 The redevelopment effort by Simpson will consist of incorporating the proposed trail into 
their design and not be a part of the PCIDs project. 

 At the conclusion of that meeting, Ms. Harper offered to give an illustration of our trail 
section corridors through their property and recommendations of how to handle the trails 
at intersecting drives and decks. 

 Mr. Athey shared with Ms. Harper the drawings developed by the design team. 
 Mr. Athey will now submit the drawing to Scott Bryant (Simpson Org.) and Bill Halter 

(Cooper Cary Architects). 
 
Meeting adjourned 
 
sma 
 
Attachments 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    10-27-2015 
RE:    Coordination meeting – GDOT 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Peter Emmanuel GDOT Project Manager 
    Michael Smith  City of Dunwoody 
  
 
 General Discussion: 
 
 Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the items to 

be presented for the day. 
 Peter Emmanuel (GDOT) discussed the project programming side and the fact that the 

project was coded and set up within the GDOT system as a “scoping phase” project. 
 Jennifer Harper (PCID) explained the purpose of the project and that they were under the 

impression that it was intended for full design. 
 Jennifer Harper also explained the history of the project thus far and the recent shift in 

focus for the proposed corridors.  To date, several of the corridors have been discarded 
based off redevelopment along the private property’s interior. 

 GDOT supports the project and the benefit.  However, they think the project should be 
approached as follows, to be in-line with the programming of the project: 

o Conduct scoping phase activities 
o Complete the concept, concept team meeting, concept report, survey, and environmental 

special studies and submittal. 
o This could likely be a PCE document or a CE worst case.  This determination will be made 

through the environmental portions of the scoping phase. 
 The scoping phase will also determine how the project is broken up.  The PCID/Dunwoody 

will determine what parts of the project are separate PI numbers within GDOT’s system and 
decide how the different parts will move forward for future PE work, as separate projects 
and PI numbers. 

 The scoping phase will determine the entire “want” list for the future projects. 
 The concept report will decipher the different PI numbers based off how the project is 

envisioned to move forward. 
 The PCID/ Dunwoody would need to discuss with ARC how any remaining funds would be 

positioned moving forward and whether the funds could stay with the project moving into 
the PE phase. 

 The anticipated activities for now would be to complete all concept work and also the 
environmental studies and reports. 
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 The goal would be to complete as much as possible during this scoping phase, but not 
actual PE activities such as Preliminary Plans, approved NEPA document, and Final Plans. 

 The PCID will discuss with the local sponsor, City of Dunwoody, how all this affects the 
plans for the project and determine a plan of how to move forward. 

 Lowe (consultant) will examine the schedule submitted by Mr. Emmanuel and if the 
activities are feasible.   

 Lowe will also discuss the project with the PCID/ Dunwoody and furnish Mr. Emmanuel with 
a list of activities to date that have been a part of the extended public stakeholder outreach 
and all other activities that have been in preparation for the typical GDOT concept 
development. 

 
 
 
Meeting adjourned 
 
sma 
 
Attachments 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    11-18-2015 
RE:    Coordination meeting – GDOT 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Bruce Landis  Sprinkle Consulting 
  
 
 General Discussion: 
 
 Mr. Athey (Lowe) gave a brief summary of activities since the last meeting and the purpose 

of today’s meeting. 
o The design team has modified the rough concept for the trail extension from GID 

to the west side of the Perimeter Mall. 
o The team has developed a rough concept for the Ashford Dunwoody section 

across the east side of the mall (western shoulder of ADR). 
 

Ashford Dunwoody Road Concept 
 Virtually no parking loss 
 Bikes will be examined in detail at the entrances after approval of the appropriate parties 

(PCID Board, ARC, and Perimeter Mall General Manager). 
 The design will require the reconfiguration of the pedestrian heads. 
 The typical section will consist of bikes on the outside and pedestrians on the inside. 
 The typical section being utilized is the full depth section from the Trails Masterplan. 
 The shoulder will present some tricky situations related to existing trees/ root systems.  

There are mainly alternatives and details to bridge the root systems and handle this 
situation during the detailed design plans. 

 No operational impacts to the Mall. 
 The next step for this concept will be for Jennifer to present the “rough concept” to the 

Perimeter Mall General Manager, obtain PCID Board approval, and speak with the ARC. 
 

Perimeter Center Parkway Extension 
 This segment would continue/ extend the original “Central Parkway to Dunwoody MARTA” 

trail across Perimeter Center Parkway (PCP). 
 The extension would pick up at the GID re-development on the west side of PCP and 

continue across the mall parking lot to the building. 
 The revised concept is a more direct connection. 
 This concept would lose approximately 20 spaces (less than 3% of total). 
 Jennifer anticipates the department store to want some sort of concession from the Mall to 

release some of their parking.  Although, she does think they will see the benefit of the trail 
connection to their front door. 
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 Jennifer will need to meet with the Mall General Manager and the tenant to discuss the 
lease and constraints. 
 

Peachtree Dunwoody Road (PDR) Concept 
 This will be the other replacement trail corridor. 
 The limits will be from Hammond to Cox (Central Parkway) 
 Jennifer wants the design team to begin looking at the rough concept for this. 
 The easement Jennifer though existed along the west side of PDR is a sewer easement, not 

a power easement.   
 It will take some more detailed property research, during the concept of survey phase to 

determine what is available. 
 Otherwise, an alternative such as Peachtree/ Piedmont in Buckhead may be feasible. 
 This would squeeze the center median to create room on the outside such as a road diet. 
 Certain medians around the country have even utilized the center median for pedestrians 

such as the DDI design. 
 

Summary 
 The (2) new replacement trails along PDR and ADR will create loops that service bikes and 

pedestrians around the PCID. 
 Jennifer will need to sale this vision to the PCID Board and the ARC since we are going off 

script from the “top” trails in the masterplan now. 
 

 
 
Meeting adjourned 
 
sma 
 
Attachments 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    12-16-2015 
RE:    Coordination meeting – GDOT 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Bruce Landis  Sprinkle Consulting 
    William Adams  Perimeter Mall GM (unable to attend) 
 
 General Discussion: 
 
 The design team gave a brief update and shared rough concepts for the (3) replacement trails: 

o Perimeter Mall – Westside connection 
o Peachtree Dunwoody – from Hammond Drive to Central Parkway 
o Ashford Dunwoody – from Hammond Drive to Perimeter Center West  

 
Ashford Dunwoody Road Concept 
 The PCIDs is happy with the rough concept shared. 

 
Ashford Dunwoody Road Concept 
 The PCIDs is happy with the rough concept for this corridor. 
 Next Step - Jennifer to present the “rough concept” to the Perimeter Mall General Manager.   
 Jennifer will schedule a meeting between Yvonne Williams (Executive Director – PCIDs) and the 

mall to gain their approval for this concept and the Perimeter Mall – Westside connection 
 

Peachtree Dunwoody Road (PDR) Concept 
 The PCIDs is happy with the rough concepts shared. 
 The design team is to add small revisions to the concept illustrating the connection to the Cox 

bike lanes and completing a loop for pedestrians and cyclists alike. 
 The team will likely conduct some preliminary research in conjunction with O&E and Title. 
 The next step is to get a meeting with the City of Sandy Springs to review the concept and their 

support.  That meeting will also be utilized to talk about other PCIDs plans for other parts of PDR. 
 There may exist a few places along PTD where a lane diet could be utilized or would be 

advantageous to the overall trail typical section. 
 
Summary/Action Items: 
 Schedule meetings with Perimeter Mall and the City of Sandy Springs. 
 Jennifer will need to sale this vision to the PCID Board and the ARC since we are going off script 

from the “top” trails in the masterplan now. 
 

Meeting adjourned 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    01-15-2016 
RE:    Coordination meeting – City of Sandy Springs 
Place:    Sandy Springs Department of Public Works – Glenridge Conf. Room 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Theo Petritsch  Sprinkle Consulting 
    Kristen Wescott  Sandy Springs 
    Brad Edwards  Sandy Springs – Transportation Director 
    Bryant Poole  Sandy Springs (not in attendance) 
 
 
General Discussion: 
 

 Ms. Harper gave a brief history of the project thus far and since the last coordination meeting 
with the City of Sandy Springs. 

o The Commuter Trails Masterplan has served as the basis for the trails chosen to this point.  
Most of the potential trail corridors have been chosen from Table 2.  Table 2 illustrates 
trails which produce a shortcut and cut-down on the amount of time for pedestrians to 
make certain connections. 

o The team has now chosen to turn their attention to the trails shown within Table 1 of the 
masterplan. 

o The design team constantly ran into non-support and other re-development efforts as 
they were pursuing the trails from Table 2. 

o Furthermore, these trails often traversed across the heart of private property and proved 
difficult to secure public buy-in and support. 

o These issues prove difficult for the PCIDs approach to the property acquisition for the 
construction plans and building of the project. 

o Several of the trails pursued by the PCIDs under the current design project are now being 
built by the private land owners as a part of their re-development efforts. 

o The new trails chosen are more visible and common areas which travel along existing 
corridors. 

o The PCIDs is choosing at least one connection within the City of Sandy Springs to cover 
the Fulton side of the PCID’s overall District. 
 

 The trail chosen within Sandy Springs is: 
o Peachtree Dunwoody Road – from Hammond to Central Parkway. 

 The corridor would form an extension of efforts already being completed along 
Peachtree Dunwoody Road from I-285 to Hammond Drive. 
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 Mr. Edwards highlighted the City’s efforts on the same issues. 
 The City has worked through defining their overall goals for correct path and dimensions. 
 The “last mile” and “connectivity” have become very important issues for the City of Sandy 

Springs recently. 
 

 Ms. Wescott mentioned asked about the possibility of extending the presented trail (Peachtree 
Dunwoody Road) further north to the MARTA station. 

o The Design Team and PCIDs seemed open to this idea. 
 

 Ms. Wescott expressed that it would be beneficial to Public Works for PCID to perform some 
updates on the previously completed Masterplan Trail Map figure. 

o This map shows all the recommended trails, independent and on-road, that were 
identified within the Masterplan. 

o The updated map would assist the Public Works staff with selling the vision to the City’s 
leadership and illustrating the connections formed.   

o The map would need to identify the trails that are currently being planned, designed, or 
constructed and the responsible party. 

o The PCIDs agreed that the project team could provide a map with this information. 
 

 Ms. Harper explained that the PCIDs purpose for this meeting is to gain approval of this new 
direction for the project and support for the Peachtree Dunwoody Trail. 

 Mr. Edwards was happy to lend his support and thought the new corridor was a good idea. 
 Mr. Edwards was unsure of the timing for any sort of decision and support from the City’s 

leadership side. 
 
Follow Up: 

 Ms. Harper agreed that she will follow up on the approval and support from the City. 
 

 
 
Meeting adjourned 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    01-29-2016 
RE:    Client Status Meeting – PCIDs 
Place:    Conference Call 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Bruce Landis  Sprinkle Consulting 
     
 
 
Agenda (sent out prior to the call): 
 

 Results of Ms. Harper’s meeting with the Perimeter Mall General Manager 
 Update on coordinating approvals with the PCIDs Board and ARC for project’s new direction 
 Schedule discussion with GDOT (S. Athey) 
 Contract Expiration Date (Lowe/ PCIDs) 
 Next Steps 

 
Discussion Items: 
 

 Ms. Harper and Mr. Athey gave updates on the meeting the previous week with the City of Sandy 
Springs. 

o The staff was generally supportive, but would need final approval from Bryant Poole. 
o Brad Edwards and Kristen Wescott took part in the meeting for the City. 

 
 Ms. Harper gave an update on her meeting with the Perimeter Mall General Manager. 

o The GM is in favor of the trails and understands the benefit (along Ashford Dunwoody 
Road). 

o The Mall is not in favor of the western connection, based off impacts. 
o The Mall is not willing to give up any parking based off the complications of its many 

tenants and the agreements and corporate structure present for each situation. 
o The western connection will go away for now. 
o The Ashford Dunwoody Road trail will be moved forward. 

 
 Ms. Harper expounded on the coordination that will need to take place between her and the 

PCIDs Board as well as the ARC and the local sponsor. 
o An update on the new direction was given to the board on Wednesday. 
o The next step is for her to discuss the matter with ARC and the reasoning for the new 

trails and change in direction. 
o Once the approval of ARC is obtained, the matter will be taken back to the PCID Board. 
o The PFA with GDOT/ City of Dunwoody will need to be revised for the project for the new 

Scoping Phase vs. the original Scope of Services for full design plans. 
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o Estimated time for these activities to take place and jump into full concept design is 
approximately 1-2 months. 
 

 Mr. Athey stressed the importance of getting started with GDOT Concept by April.  The current 
schedule provided by GDOT showed March 2016. 

 Mr. Athey has participated in a phone call and several emails with the new GDOT PM – 
Oluchukwu Anyaebosi. 

o The project history was compiled into a document and provided to the PM. 
o Comments were also provided with input on completing the extended frontend activities 

dictated by the PCIDs and moving the project forward into a true GDOT Concept Phase. 
 

 Once the project moves into the true Concept Phase, the Environmental Special Studies can 
begin. 
 

 The Project Team agreed to check in weekly until the proper coordination can be completed with 
ARC, City of Dunwoody, GDOT, and the PCIDs Board by Ms. Harper. 

 
 
Meeting adjourned 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    March 10, 2016 
RE:    Project Status Meeting – GDOT 
Place:    GDOT, Office of Program Delivery, 25th floor, Main Conference Room 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers (PCIDs design consultant) 
    Michael Smith  City of Dunwoody 
    Peter Emmanuel GDOT – D7 Program Manager 
    Oluchukwu Anyaebosi GDOT – Project Manager 
     
 
 
Meeting Purpose: 

The purpose of the meeting was to discuss current status and the action items from the previous meeting 
between GDOT and the Local Sponsor – City of Dunwoody/ Perimeter Community Improvement Districts 
(PCIDs).  The previous meeting action items were: 

i. Current funding code, as defined by GDOT, is programmed to complete the “scoping phase”.  
PCIDs (City of Dunwoody) had an understanding the funding could be utilized for all the tasks 
within the PE phase and agreed to discuss this new project detail internally. 

ii. The project team agreed to firm up the trail corridors it would advance through the Concept 
Phase. 

iii. The project team agreed to coordinate with the two applicable jurisdictions, City of Dunwoody 
and City of Sandy Springs, for support and approval of the selected trail corridors. 

iv. City of Dunwoody/ PCIDs agreed to discuss the new project scope (Scoping Phase) with ARC in 
regards to; new project direction, necessary edits to the TIP, or modifications to the Project 
Framework Agreement. 

v. The project team would review the initial baseline schedule and return comments to the Project 
Manager.  

 
Meeting Intro: 

-Mr. Emmanuel gave a brief synopsis of the last meeting and the action items as he understood them to 
be completed. 
 
Previous Action Items: 

-Ms. Harper expressed the follow up activities from the previous meeting had been completed and 
elaborated on several individually: 

 The project team has narrowed the many different trail corridors evaluated into (2) trail corridors. 
o Peachtree Dunwoody Road – from Hammond Drive to Mount Vernon Road 
o Ashford Dunwoody Road – from Hammond Drive to Perimeter Center West 

 
 The project team has met with both the City of Dunwoody and the City of Sandy Springs to 

discuss these corridors, review rough concepts, and receive support for the conceptual scope. 
o The (2) current trails are supported by each municipality. 
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 Ms. Harper discussed the new direction for the trail corridors with the ARC.   
o Ms. Amy Goodwin and Mr. Byron Rushing are supportive. 
o ARC does not feel a TIP modification or changes to the PFA are necessary.  The current 

direction of the project, and trails chosen, still satisfy the vague language included in the 
original version of both documents. 
 

 Ms. Harper explained the efforts of the team in meeting with the potentially impacted owners for 
the corridors on the front end to ensure support for the project. 

 
 Ms. Harper is preparing to present all the new project details and decisions to the PCIDs Board 

next week as a formal action item. 
 
Schedule: 

-Mr. Athey elaborated on the baseline schedule for the project. 
 The original schedule was furnished to Lowe Engineers and the Local Sponsor (Dunwoody/ PCIDs) 

at the previous meeting.  This schedule contained only the activities for a scoping phase project. 
 Mr. Athey delayed providing comments on the schedule until after a scheduled meeting with the 

City of Sandy Springs in order to confirm that the Peachtree Dunwoody Road corridor would be a 
part of the project. 

 Mr. Athey provided comments to Mr. Anyaebosi on January 18th, 2016, at the conclusion of the 
meeting with locals. 

 Recently, a new project schedule was sent to the Project Team by Mr. Anyaebosi.  This schedule 
seems to be outlined for all activities within the PE phase, through Final construction plans.  
Furthermore, it doesn’t contain any of the edits furnished by the Design team. 

 Mr. Athey questioned the schedule provided to confirm that the project was still intended to 
complete only the scoping phase for the project? 
 

-Mr. Emmanuel confirmed that the project schedule should be modified to those activities within the 
original schedule, consistent with a scoping phase. 
-Mr. Athey agreed to locate the excel format for the original schedule, complete the edits, and send back 
to Mr. Anyaebosi and Mr. Emmanuel. 
 
-Mr. Athey inquired on the necessity for PIOH within the project schedule?   

 The anticipated document for the project will likely be a minor Categorical Exclusion with minor 
impacts within a highly developed and urbanized area. 

 Furthermore, the unique approach taken by the City of Dunwoody/ PCIDs team involves a lot of 
public outreach by the local sponsor to ensure support for the project. 

-Mr. Emmanuel agreed that a PIOH might not be necessary, but recommended keeping it based off the 
potential impacts of the project. 
-This matter will be further discussed with the local sponsor and OES as appropriate.  It will remain in the 
schedule as a placeholder. 
-Mr. Emmanuel was supportive of the outreach and contact with owners along the corridor conducted by 
the Project Team.  He recommended that all of these meeting minutes be included within the Concept 
Report, when applicable. 
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-Mr. Athey mentioned the only items on the original schedule proposed by GDOT which were lagging 
were the “Request for Traffic” and the “Project Justification”. 

 Each of these items isn’t a big hold up for the type project being performed.  The corridors had to 
be evaluated and finalized before traffic could be requested for the proper corridor. 

 
Future PE Activities: 

-Mr. Emmanuel reiterated that this project would conclude once an approved Concept Report was 
achieved for the project. 
-Ms. Harper expressed her interest in completing as much as possible within the current scoping phase 
including the Field Survey and the Special/Field Studies (NEPA).   
-Mr. Emmanuel agreed that this approach was acceptable.  This would not complete the approval process 
for the reports or achieve an approved NEPA document. 
-Mr. Emmanuel explained that at the conclusion of the current project, the local sponsor would need a 
new PI number to continue the future PE activities for the concept defined during the scoping phase. 
-Ms. Harper confirmed she understood this approach and would follow up with the Design Team and ARC 
to discuss the creation of a new PI number for the future activities and splitting the funding which was 
originally intended to cover the entire PE phase. 
 
Rough Concepts: 

-Mr. Athey presented the current rough concepts for each corridor 
 Peachtree Dunwoody Road – from Hammond Drive to Mount Vernon Road 
 Ashford Dunwoody Road – from Hammond Drive to Perimeter Center West 

-Mr. Athey furnished the hardcopy to the Project Manager, Mr. Anyaebosi, for his use and agreed to send 
the electronic copies (PDF) via email following the meeting. 
 

  
 

Meeting adjourned 
SMA 
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Project:  Commuter Trails – Peachtree Dunwoody & Ashford Dunwoody 
Date:  August 16, 2016 
RE:  Concept Discussion 
Place:  Video Conference 
Participants:  Bruce Landis Sprinkle Consulting 
  Nick Griffiths Sprinkle Consulting 
  Scott Athey Lowe Engineers 
  Melanie Hale Lowe Engineers 
 
 
 

General Discussion 
 

 GDOT has programmed the funding as a scoping phase which ends with an approved Concept 
and public outreach 

 Scott mentioned that he has already emailed Kimley Horn to ensure they are on board 
o Question was brought up as to why a landscape architect would be necessary at this early 

phase 
o Landscaping is important to the PCIDs and the stakeholders 
o Kimley Horn (preferred by PCIDs) will add landscape treatment per PCIDs standards 

 Along frontage 
 At entrance drives 
 Specific wall veneers 
 Tree species replacements 

 Need to discuss potential landscaped areas before handing over to landscape architect 
 Scott stated that while we already have a general concept, we should have it more refined before 

bringing in Kimley Horn. 
o How crossings at driveways will be handled 
o Potential locations and dimensions of walls 
o Points of possible conflicts and/or squeeze points 

 Bruce asked about how we will move forward meeting with property owners 
o Jennifer will be heavily involved 
o This project differs to the typical method of PCIDs, which are usually through private 

property, in that it is along the shoulder. 
o Multiple meetings would be unnecessary until there is a more refined concept on paper 
o Much of the Peachtree Dunwoody corridor is on/along private property 

 Note: Property lines shown  may not be accurate 
 Survey not included in the scoping phase 

o PCIDs has historically not needed to acquire easements, these are typically donated 
o Need to ensure coordination with property owners is not haphazard   

 Funding for the project is through GDOT 
o GDOT Project Manager is focused on sticking to the GDOT mandated schedule 
o Jennifer will want to ensure the stakeholders and GDOT/PM are happy 

 We will need to follow the GDOT process with careful attention to property owners 
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o Refine the concept plan 
o Set up individual property owners meetings simultaneously 
o This will allow staying on GDOT schedule and should please Jennifer 

 Lowe has input the Sprinkle concept into MicroStation per GDOT electrical design guidelines to 
use InRoads to run the typical section through identify possible wall locations and pinch points 

 Though process behind the Commuter Trails Master Plan typical section  
o Greater premium on pedestrian environment 

 Separated pedestrian zone 
o PCIDs non-receptive to bike lanes on road with a wider sidewalk 
o 5-foot buffer zone considered non-negotiable 

 
Concept Discussion: Peachtree Dunwoody Road (PDR) Trail 

 Southern end of Trail at Hammond Drive intersection. 
 First segment adjacent to outparcels in Publix shopping center 

o Context Sensitive Solution (CSS): narrowed footprint because parking is at a premium 
o 4-foot buffer, 10-foot bike path, 1-foot separation, 6-foot pedestrian zone 
o Need to pinch to avoid the Publix sign 
o Not possible to restripe PDR here to avoid retaining wall 

 Would only be possible with left-turn bay, as other lanes are at minimum 
 GDOT backed off some requirements based on non-motorized improvements 

concept.  Proposing restriping could change the level of requirements 
 Second segment adjacent to Rite Aid (in same shopping center) 

o CSS: narrowed bike & pedestrian zone while maximizing grassed buffer area 
o CSS: could narrow the painted gore, possibly saving some existing trees & may address 

taper transition rate 
o CSS: chicane to allow 25’ for egress at Rite Aid drive-thru exit 

 Keeps cars from blocking trail at crossing 
 Removes tree, but brings additional customers via trail 

 Shoulder section needs to slope toward roadway so storm water can overtop curb 
 Question: Should we meet with GA Power because of their underground facilities here? 
 Third segment along Hilton frontage 

o Should we show direct connection to Hilton sidewalk? 
 Would require stairs, an ADA compliant path 

o Big conference hotel 
o Large grade differential 
o Full 28’ Master Plan typical section: 5’ buffer, 10’ two-way pike bath, 3’ separation, 6’ 

sidewalk, 2’ brick border, 2’ shoulder 
o Trail could shift further from road 

 Shown closer to road to minimize tree impacts 
o May require drainage revisions – i.e. cross-drain under trail 
o CSS: chicane at Dunwoody Springs Drive to avoid neighborhood sign & allow for 

unimpeded ingress/egress 
 Fourth Segment along office park frontage 

o Full 28’ Master Plan typical section 
o Chicane at entrance drive 

 Landscape Architect should look at non-traversable, low-lying landscaping (here 
and at other chicanes) 
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 Consolidated crossing at Central Parkway Drive 
o Avoids apartment complex sign 
o Grade unfavorable for chicane 

 Large retaining wall anticipated 
 Lowe can send contour information to Sprinkle 

o Rough brick surface to slow bikes for the crossing 
o Northwest corner is school bus stop 

 Connections to private properties would depend on the construction funding and requirements 
tied thereto 

 Chicanes recommended strategy to minimize/reduce “operational concerns” as discussed in the 
AASHTO Guide to Bicycle Facilities, pages 5-8 through 5-11 

 Fifth segment adjacent to apartment complex and La Quinta Inn 
o Back to full 28’ Master Plan section north of right-turn lane 
o Buffer zone at back of curb 
o Chicane at hotels’ drive (approximately 22’) 

 May impact signs 
o Chicane at northern Dunwoody Springs Drive to utilize existing median opening & behind 

existing sign 
 Look at possibility of in front of the sign – to add space between trail and 

Microtel pool 
 Need to confer with the cities on this type of project and tree recompense 
 Sixth segment between Dunwoody Springs Drive and Crestline Parkway 

o Look at splitting bikeway and pedestrian zone to save some trees 
o Will need to add some signage/markings to direct bikes 

 Nearby future project along PDR (south of the trail) for two-way cycle track 
 
Concept Discussion: Ashford Dunwoody Road (ADR) Trail 

 Nearby future project along Hammond Drive for separate/exclusive bike facility 
 Full 28’ Master Plan section along entire corridor 

o Minor cross section changes at pinch points 
o Consolidated crossings with brick pavers 

 Planned repaving of ADR in near future 
 First crossing @ Ravinia Drive 

o Bikes converted to pedestrians to cross 
o May be possible to widen/revise crosswalks with ADR repaving 

 Remove islands – replace with crosswalks ramp to ramp 
 Could result in yield issues 
 Tighter corner radius at east bound right-turn 
 Changes outbound traffic flow 
 Need to present pros & cons to Jennifer 

o Bus loading area north of crossing 
 8’ deep by 5’ wide area 
 Must meet ADA 

 Should we look at tree root structures? 
o Protects trail from root upheaval 
o 7-10 times cost differential to span the roots 
o Dunwoody prefers to replace sidewalk as becomes necessary 
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 Trail chicanes to traverse under existing Perimeter Mall sign 
o Head clearance not an issue (8½‘-9’ high) 

 Landscaping between trail and street 
o Property owner OK with trees removal, tree recompense not an issue 

 Bike path clear zone is 2’ 
o Need utility pole locations for high voltage lines 

 Final segment has two pole locations which will need to be addressed 
Closing 

 Survey scheduled for after concept approval 
 Mall has future plans to embrace outside shops – trail will then become more of a promenade 
 Sprinkle will incorporate edits to concept 
 Lowe to incorporate discussed edits to design files 

o Melanie & Nick to continue dialogue regarding edits & retaining walls 
 Lowe will send GIS contours to Sprinkle 

 
 
 
Meeting Ended 
MDH 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        09‐29‐2016 
RE:        Owner Meeting – Perimeter Mall 
Place:        Perimeter Community Improvement Districts (PCIDs) – conf room 
Attendees:      Scott Athey    Lowe Engineers (PM) – (teleconferenced) 
        Jennifer Harper    PCIDs – Chief of Operations 
        Bill Baker    General Growth 
       
 
 
Discussion Points: 
   

 Jennifer opened with a brief history of the project to date: 

o The Commuter Trails Masterplan was a study to analyze the entire Perimeter area with funds 

from the ARC. 

 Scott explained the project thus far: 

o This project is a scoping study to identify trail corridors from the previous study for 

implementation. 

o The project’s first phase/task involved cycling through a lot of other corridors and 

possibilities. 

o The project eliminated several corridors (6 total) after multiple rounds of coordination and 

owner outreach. 

o The project then decided on two new trail corridors – Ashford Dunwoody Road and 

Peachtree Dunwoody Road. 

 Scott explained the current scoping study to Mr. Baker. 

o The project includes a Concept Design, Public Outreach and Meeting(s), Field Studies and 

Report for Environmental impacts, and an Approved Concept Report with GDOT. 

 Scott reviewed the Concept for the corridor: 

o Ashford Dunwoody from Hammond Drive to Perimeter Center West. 

o The project would impact some of the trees and landscaping along the Mall’s frontage. 

o The project forms connectivity to many past or ongoing and project which are adjacent to this 

project, such as: 

 Hammond Drive Corridor Study 

 Perimeter Center West 

 Lake Hearn at Peachtree Dunwoody, Hammond Drive, Perimeter Center Parkway 

 Perimeter Center Parkway bridge over I‐285 

 City of Sandy Springs Last Mile Connectivity 

 I‐285/GA 400 Interchange and CD system (with Path 400 trail extension) 

o Each of the project explained factor into the overall connectivity of the area and a focus on 

multi‐modal improvements for bikes and pedestrians. 

 The projects goals are to connect existing and/or planned facilities at the project endpoints. 

 The City of Dunwoody desires bike facilities along the corridor, but is against on‐street bike lanes 

because of the traffic volumes along Ashford Dunwoody Road. 

 The typical section would separate bikes and pedestrians on separate facilities. 
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 The project is definitely more than just a sidewalk or a bike lane.  The facilities will be a benefit for the 

overall area and promote the goals and objectives of multi‐modal and the use of transit in the area 

(Perimeter has three different MARTA stations) 

 

Summation 

 Mr. Baker likes the idea of the trail and would like to discuss more details on the corridor and the 

concept along the Mall property and talk specifics with other members of his staff present. 

 Jennifer and Scott agreed to schedule another meeting with the Mall and more members of the staff.  

The meeting will discuss the long‐term plans of the facelift/ modifications which are scheduled around 

the Mall’s property. 

 

Meeting adjourned 
 
sma 
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Project:    PCIDs Commuter Trails (PI 0012876)   
Date:    09-30-2016 
RE:    Re-Kickoff Meeting 
Place:    PCIDs Office 
Attendees:   Jennifer Harper  PCID 
    Scott Athey  Lowe Engineers 
    Michael Smith  City of Dunwoody 

Bill Baker  Perimeter Mall 
    Kristen Wescott  City of Sandy Springs 
    France Campbell City of Sandy Springs 
    Ruben Hovanesian City of Sandy Springs 
    
 
General Discussion: 
  

i. Ms. Harper (PCID) opened the meeting by explaining the project and importance of gaining 
the support of all the municipalities involved in the trail corridors. 

ii. Ms. Harper further explained the Project Background and Purpose. 
iii. Mr. Athey took over to talk specifically about the current phase and project specifics. 

a. Pre-Concept Work/ Scoping 
i. Started with the Masterplan as the Guide 
ii. Chose the most obvious routes in terms of score and reduction in trip 
iii. Explored (5) initial trails and then an additional (3) 
iv. Each of these trails was eliminated based off Owner meetings 
v. Many of the parcels were being re-developed and will incorporate the Trail 

design into their design, per the Masterplan and cooperation from the 
Municipal Partners. 

vi. Re-grouped and decided on (2) new trails with high visibility 
b. Project Scope 

i. GDOT’s scoping phase (through ARC) was determined as the project per the 
ARC/GDOT funding code 

1. The project will develop Concept Designs for each corridor 
2. Other phase scope tasks will evaluate the Environmental Studies 

(NEPA) and resources for each corridor 
3. Determine a Concept level estimate for Construction/ Utilities/ Right-

of-Way 
4. Conduct the Concept Team Meeting with GDOT and gain Concept 

approval 
5. Produce and achieve an Approved Concept Report 

c. Trail Corridors 
i. Ashford Dunwoody Road – from Hammond Drive to Perimeter Center West 
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ii. Peachtree Dunwoody Road – from Hammond Drive to Central Parkway/ 
Crestline Parkway 

d. Trail Cross-Section 
i. Implementing the Masterplan full typical where possible 
ii. Separates Bikes and Pedestrians  
iii. Close evaluation and flexibility where needed 

ADR 
1. 90% full masterplan typical section 
2. 10% brick “mixing area” for mall entries’ crossings, MARTA stop, and 

minimizing impacts to high voltage power poles 
PDR 

1. 74% full masterplan typical section 
2. 4% compressed section – no brick buffer between bicycle pathway 

and pedestrian zone 
3. 12% brick “mixing area” for intersection crossings and reduced 

horizontal footprint 
4. 10% separated pedestrian zone, meandering to minimize tree impacts 

e. Initial Activities 
i. Concept Design well advanced 
ii. Environmental has started all studies and Agency coordination (long process) 
iii. SUE has started and is conducting coordination with utility companies (Level – 

D) 
iv. Concept Report has a draft version and awaiting resources, utilities and 

concept refinement for all the final parts 
f. Stakeholder Engagement 

i. Continuous through the Concept and even into the next Phase of the project 
ii. There will be impacts to private property for construction of the trails. 
iii. (11) parcels for PDR, (1) for ADR 
iv. Easements at the local level and coordinated through PCIDs.  These will be 

purchased during the next phase of project 
g. Municipal Conformance 

i. Case by Case basis and exceptions granted by the Municipality 
ii. Impervious calculations, parking requirements, greenspace credits, setbacks, 

density calculations, relocation provision. 
iii. Tree ordinance and stormwater (WQ/WV), working with the City moving 

forward. 
h. Schedule 
i. Other Discussion 

i. Bill Baker, Perimeter Mall GM, mentioned that the mall is undergoing a 
“refresh” and working with an architectural team for improvements inside and 
outside the mall. 
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1. Mr. Baker recommended that the Design Team coordinate with 
the Mall Design Team to ensure no conflict and complimentary 
ideas. 

2. Jennifer Harper and Scott Athey (Lowe-PM) will meet with Mr. 
Baker during their next design charrette on October 18th/19th. 

ii. The City of Sandy Springs recommended obtaining a current version of the 
City’s CTP once adopted to coordinate any recommendations for the 
Peachtree Dunwoody corridor. 

iii. Kristen Wescott also inquired on the direct parcel connections to businesses 
along the PTD corridor. 

iv. Scott Athey stated that this idea is being explored but the funding dictates 
equal treatment and it would need to be practiced for every parcel. 

v. Ms. Wescott also expressed that any tree impacts and recompense would 
need to be coordinated with the City’s Arborist and supplied the contact 
information. 

vi. Michael Smith, City of Dunwoody, expressed that for horizontal projects that 
are exemptions and a case by case evaluation by the City.  However, the 
current tree ordinance states that a 1:1 replacement if required. 

vii. Mr. Bake expressed that some of the trees along the Mall’s frontage need to 
come out for maintenance and other concerns. 

viii. Other trees along the Mall’s frontage, such as Crape Myrtles, wouldn’t fall 
under the ordinance based off type and caliper. 

 
 

 
Meeting adjourned 
 
sma 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        10‐18‐2016 
RE:        Partnership Meeting for Local Coordination 
        Cities of Brookhaven, Dunwoody, Sandy Springs, PCID & GDOT 
Place:        Perimeter Mall, 4400 Ashford Dunwoody Rd, Suite 1360 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Jennifer Harper    PCIDs – Chief of Operations 
        Nithin Gomez    Gresham Smith 

Angela Parker    City of Sandy Springs 
        France Campbell    City of Sandy Springs 
        Michael Smith    City of Dunwoody 
        Andrew Thompson  City of Brookhaven 
        Butch Welch    GDOT 
        Marlo Clowers    GDOT 
       
 
 
At the proper time, Mr. Scott Athey gave an update for discussion of the Commuter Trails project: 
 

 The project has moved on from the earlier stages of trying to determine the most feasible corridors.   

 The team worked through approximately 6 corridors with some level of concept design and/ or public 

owner meetings and outreach. 

 The project then re‐focused on two new corridors which were the most feasible. 

o Ashford Dunwoody Road – from Hammond Drive to Perimeter Center West 

o Peachtree Dunwoody Road – from Hammond Drive to Crestline Pkwy. 

 The project has now developed the initial concept for each corridor. 

 Mr. Athey shared the concept for each corridor with the audience  

o The typical section will separate bikes and pedestrians, but will be a much bigger facility then 

typical paths or sidewalks/ bike lanes. 

o The project will impact residents and easements will need to be secured under both 

temporary and permanent agreements. 

 The project is currently conducting property owner meetings and trying to meet with the individual 

owners along each corridor. 

 This is critical based off the description of the Scoping Study.  This phase is meant to gauge feasibility 

and determine the proper project scope for the PE phase. 

 The public outreach is a critical step for the project and the PCIDs is putting a large effort into the one‐

on‐one meetings. 

 There will likely be a public meeting at the end of this phase since there is local participation by the 

Local Sponsor (City of Dunwoody) and the other municipal partner (City of Sandy Springs). 

 

Mr. Athey and Ms. Harper opened the room for questions: 

 When will the scoping study be completed? 

o The project aims to be done in the Summer 2017 

 Will the project impact trees and other landscaping and signs along the frontage? 
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o Yes, the project will impact landscaping and signage, but the PCIDs always leaves their 

projects better than they found them.  We will be developing new Landscape and Hardscape 

plans to adhere to the PCIDs overlay standards and integrate with the overall Perimeter feel. 

 What are the overall goals of the project? 

o To form better connectivity to the other bike/ped facilities in the area, both existing and 

planned with adjacent projects.  This will also enhance the multi‐modal options for the 

Perimeter area which currently experiences extreme congestion from vehicles.  The project 

will also form extended connectivity to the three MARTA stations and compliment the 

numerous private developments and job centers that are underway. 

 

 Jennifer Harper offered the Concept plans to any and all attendees as well as other literature for the 

Scoping project and the Masterplan, which as completed in past years. 

 Scott informed the attendees that the owner meetings are active and will continue through the first of 

the year.  A lot of the properties are national companies or establishments and scheduling the 

meetings is sometimes prolonged to meet with the proper contacts and owners. 

 Scott further explained that SUE Level‐D, potentially Survey and Enviromental Filed Studies is also 

underway or completed for the project.  The personnel have the proper right of entry letters and sent 

out the proper notice.  However, the Cities may still get questions from property owners and he will 

be happy to speak with anyone on specifics. 

 Scott agreed to provide updates, through PCIDs, as the project progresses and final Concept and 

Concept Report were completed. 

 

The meeting continued on with the set Agenda by the PCIDs. 

 

Meeting adjourned 
 
sma 



 
 

AGENDA 
 PCIDs: Project Programs Partnership Coordination Meeting  

Tuesday, October 18, 2016 
 
 

I. Welcome – Yvonne Williams, President and CEO 
II. I285-400 Update – Butch Welch/Marlo Clowers 

III. Construction Outreach Update 
IV. Perimeter Connects Update  
V. Hammond Corridor Study and Last Mile Connectivity Update – Nithin Gomez, Gresham 

Smith Partners 
VI. Lake Hearn at Peachtree Dunwoody Rd. and Commuter Trails Update – Scott Athey, Lowe 

Engineers 
VII. City of Sandy Springs, Michelle Alexander, Community Development Director  

 Development Updates 
VIII. City of Dunwoody, Steve Foote, Community Development Director 

 Development Updates 
IX. City of Brookhaven, Ben Song, Community Development Director 

 Development Updates 
X. Comments and Suggestions – future topics 

XI. Adjourn 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        10‐18‐2016 
RE:        Owner Meeting – Perimeter Mall 
Place:        Perimeter Mall, 4400 Ashford Dunwoody Rd, Suite 1360 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Jennifer Harper    PCIDs – Chief of Operations 
        Bill Baker    General Growth – Perimeter Mall GM 
        Robert Lynn    General Growth 
        John Williams    General Growth 
       
 
Discussion Points: 
   

 Jennifer Harper explained the history of the Commuter Trails Masterplan, initial filtering of corridors 

and the need and purpose of the project. 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).    

 Scott walked through the current conceptual drawing and the typical section and impacts right around 

the Mall frontage. 

 Scott explained to Mr. Baker that the public outreach is all about feedback from the property owners.  

This applies to everything from their concerns with impacts to explaining the design and the GDOT or 

federal process tied to funding.  For a project such as this, which includes aesthetic elements, 

comments regarding the frontage and landscaping is also an important element. 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 

o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 

 Mr. Baker offered his thoughts on the project and specifics regarding his frontage. 

o The Mall is currently undergoing a facelift design by an Architectural team, both inside and 

out.   

o The changes could potentially impact the signage along the Ashford Dunwoody frontage, but 

it may remain the same based off new development regulations.  The current sign in 

grandfathered under the old regs. 

o Scott expressed that the team could likely work around the current signing. 

o Mr. Baker stated that the current plan would involve some new signing at other locations 

along Ashford Dunwoody and his team would pass the information to Lowe and the PCIDs. 

o The project should not greatly impact the access points/ drives where the new signing is 

proposed. 

 Mr. Baker had questions about the trees along the frontage and their removal. 
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o Scott expressed that the existing trees would definitely be impacted to some degree.  This 

would be further clarified as the survey is complete.  The recompense for trees would fall 

more under the local regulations.  The team would need to work with the local government 

(Dunwoody) during the PE phase.  Certain horizontal and transportation projects fall under 

exemptions, but that would be further coordinated. 

o Mr. Baker would like to see some of them be removed based off maintenance. 

 Mr. Baker’s biggest concern was parking. 

o Scott expressed that the existing parking should remain undisturbed and most of the 

improvements would be along the existing shoulder, although there will be work beyond the 

existing r/w, just not into the parking lot. 

 Scott shared that, once the individual owner meetings are complete, the design team would 

coordinate with GDOT and the individual cities.  But, a public meeting would likely take place after all 

of the owner meetings. 

 Scott further explained the GDOT Scoping phase and the process.  He explained the current schedule 

and tasks as it relates to the overall long‐term schedule for a construction project. 

 

Summation 

 Mr. Baker expressed that overall, his organization, really likes the project and looks forward to 

coordinating moving forward. 

 

Meeting adjourned 
 
sma 



 

990 Hammond Dr ive ,  Su i te  900 ,  A t lanta ,  Georg ia  30328 
 Phone:  770 .857 .8400  I  Fax :  770 .857 .8401  I  loweengineer s .com 

 

Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        11‐17‐2016 
RE:        Project Status/ Coordination Meeting 
Place:        GDOT – Office of Program Delivery – Conference Room 
Attendees:      Sign‐in Sheet (attached) 
       
 
Discussion Points: 
   
Introduction: 

 Scott Athey (Consultant PM) gave a brief update on the current status of the project.  The project is 

currently conducting individual owner meetings, prior to any Public Meeting, to ensure buy‐in for the 

overall goals of the project as well as the conceptual ideas created by the design team. 

o The concept design is being revised and refined as different coordination meetings take place 

with the individual owners as well as the municipalities (Dunwoody & Sandy Springs). 

o Additionally, the City of Sandy Springs has been in the process of completing an update to 

their overall Comp Plan and the team met with this Project Stakeholder on Wednesday – 

November 16th for input and how this project integrates with their vision for Peachtree 

Dunwoody Road corridor. 

o NEPA initial field studies and resource identification have been completed and await final r/w 

and easement definition for the individual reports. 

o SUE Level‐D has been completed for the project recently as well. 

o Draft Concept Report is in process. 

 

Stakeholder Input/ Public Outreach: 
 Jennifer Harper (PCIDs) briefly explained the approach of the CID for property impacts and r/w 

acquisition.   

o The CID does not technically own r/w and always operate through the local sponsor (City of 

Dunwoody for this project).  However, they never exercise condemnation and always ensure 

that the stakeholders of the District are in full support of the project and its benefits. 

o This typically results in a smoother transition to the r/w acquisition phase later in the project 

through a full understanding of the project impacts and acquisition needs of the project from 

the individual property owners. 

o This also helps the stakeholders to give their input individually. 

o This approach causes the public outreach to take longer, but is more advantageous for the 

project overall. 

 Peter Emmanuel (GDOT) expressed his support for such a heavy outreach effort and the 

documentation this provides to support the overall concept and serves the purpose of the Scoping 

Study phase by generating true support for the project and other obstacles later in the PE phase. 

 Scott stated, to date, there has been a large public outreach effort. 

o In addition to the current public outreach efforts, the design team previously met with 

several other owners to filter the potential project corridors within the Perimeter Commuter 

Trails Masterplan from the larger list down to the (2) trail corridors now being moved forward 

through Concept development. 
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 Peter recommended creating a Meeting Synopsis for all meetings conducted and include this within 

the Concept Report.   The full meeting notes would be included in the Appendices for the report. 

 Scott agreed and stated that he would begin to complete this synopsis and send to Oluchukwu 

Anyaebosi (GDOT – PM) to fully detail the full public outreach conducted since the GDOT PM has been 

transitioned several times. 

 

Concept Report: 
 Peter feels pretty confident that the scope of the project fits the characteristics of a streamlined 

Concept Report (Limited Scope Template). 

 If there are additional items that the Design Team feels need to be included, which exceed the Limited 

Scope Template, these items should be pointed out to Peter and Olu for their review of the Draft 

Concept Report. 

 Scott expressed his agreement with these sentiments and confirmed that the Draft Concept Report 

started by the Design Team was utilizing the Limited Scope Concept Report template. 

 

NEPA: 
 OES representatives joined the meeting (Doug Chamblin & Jeffrey Garnett) 

 At the request of Doug, Jennifer (PCIDs) gave a brief description of the project and a little of the 

history. 

 Jim Woodson (Edwards‐Pitman) confirmed the early comments regarding the status of the resources 

and the draft reports for submittal. 

 Peter inquired from OES on whether the document type for the project should be assumed to be a 

Categorical Exclusion (CE) or a Programmatic Categorical Exclusion (PCE). 

 Doug stated that a CE was likely the appropriate choice based off the Public Outreach efforts. 

 Doug confirmed that a NEPA specialist should be assigned to the project today. 

 

PFA: 
 Peter referenced the PFA with the City of Dunwoody and the local responsibilities. 

 After a few comments related to the local sponsor, Scott & Jennifer clarified a few specifics on the 

project: 

o The Local Sponsor is the City of Dunwoody with cooperation amongst jurisdictions with City 

of Sandy Springs. 

o The overall project involves (2) separate corridors.  The first corridor is within the City of 

Dunwoody and DeKalb County.  The second corridor/trail is within the City of Sandy Springs 

and Fulton County. 

o This is typically the case for most PCIDs projects since the CID District limits cross several 

municipalities. 

 Peter inquired on whether any future phases (PE) would likely continue with City of Dunwoody as the 

Lead. 

o Jennifer confirmed this to the case, but it would need final approval from the City of 

Dunwoody. 

o Mindy Sanders (City of Dunwoody) agreed that would likely be the case and that the City 

would form intergovernmental agreements with the City of Sandy Springs which is pretty 

common for projects within the Perimeter area. 
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Utilities: 
 Peter mentioned this would be the final element of the Scoping Phase and confirmed that the Locals 

(Dunwoody/PCIDs) would be responsible for the concept level utility estimate. 

 Scott stated that, based off this requirement, the design team has completed SUE‐Level D for the 

project and have now incorporated that into the design files. 

 Peter requested that we send the SUE data to Raymond Chandler for review and comment. 

 

Lighting: 
 Peter inquired on whether lighting would be a part of the project. 

 Scott & Jennifer confirmed that the corridors do presently consist of lighting along the shoulders and 

the ultimate project would include lighting as a part of the Commuter Trail typical section. 

 Jennifer shared the approach of the PCIDs for past projects and pulling the lighting out as a separate 

expense. 

 Peter felt that an exemption may apply for a lot of lighting requirements based on the off‐system 

nature of the project and the individual leasing programs of the municipalities with GaPower for the 

lighting. 

 Olu will coordinate a few questions related to the lighting requirements for the project and Scott will 

furnish him with the draft concept layout for each corridor (PDF). 

 

Survey Database: 
 Scott inquired whether it was acceptable to complete the survey database in the scoping phase.  It 

was included in the original schedule activities from GDOT, but removed with the issuance of a new 

iteration of the project schedule. 

 Jennifer confirmed that the project limits are fairly straightforward and unlikely to change.  

Furthermore, the detailed data would be helpful in determining certain design elements.  

 Peter confirmed that he would support that task being completed as part of the Scoping, especially 

since the utilities are part of the PFA and SUE‐Level D has been completed.  The field run survey would 

help to validate the SUE data. 

 

Action Items: 
 Scott Athey (Consultant PM) to submit the following: 

o SUE data for review and comment 

o Concept Displays for both corridors (with typical section) for coordination of lighting 

requirements by the GDOT PM 

o Jim Woodson to coordinate with newly assigned OES NEPA specialists for potentially 

submitting draft reports for comment at the proper time. 

o Draft Concept Report by the end of the year or first two weeks of January ‐ for review by Olu 

and Peter for general comments although it may lack certain details for items in process. 

  

 

 

Meeting adjourned 
 
sma 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        12‐01‐2016 
RE:        Owner Meeting – Microtel Hotel 
Place:        Perimeter Community Improvement Districts (PCIDs)  ‐  OFFICE/ Conf Room 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Bruce Landis    Sprinkle/ Deputy PM 
        Jennifer Harper    PCIDs – Chief of Operations 
        Shannon Woolard  Summit Mgmt – Microtel  
       
 
Discussion Points: 
   

 Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering 

of corridors and the need and purpose of the project. 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).   

  Scott and Bruce walked through the current conceptual drawing and the typical section and impacts 

right around the MIcrotel property. 

 Ms. Woolard expressed her support for the overall project and the goals and objectives. 

 Ms. Woolard further discussed the Microtel property, more specifically, looking into the future. 

o The owners and management company have been reviewing the possibility of better 

utilization of the frontage along the property. 

o This could include a restaurant, open café and other uses. 

o These would tie very well to the Commuter Trail system along the shoulder of Peachtree 

Dunwoody Rd. 

 Scott Athey explained the current phase of the project and the details of the Scoping Phase for GDOT.   

o The Concept Report, final NEPA reports and other tasks would be completed Spring/ Early 

Summer of 2017. 

 Bruce Landis discussed the field visits and other data reviewed by the design team that are important 

to property owners – trees and landscaping. 

o Bruce explained that the design team would work with the City for local requirements related 

to tree recompense as well as the individual owners for their preference. 

o These details would be defined in the further phases of the Design/Construction plans. 

o Jennifer confirmed that all PCIDs projects always include aesthetic elements with the PCIDs 

overlay standards.  These elements would be complimentary to the properties and 

appropriate for a Commuter Trail corridor with attention to types of landscaping and canopy 

feel. 

o The overall project serves the purpose of promoting multi‐modal, transit connectivity and an 

amenity to enjoyed by all. 

 Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.   

o The City just recently shared the plan contents with the project team.   
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o The plan envisions similar uses along the corridor and the property owners would be required 

to adhere to that adopted plan for any redevelopment and uses moving into the future. 

o The City could choose to assist the project moving forward based off the newly passed Fulton 

SPLOST which includes Sandy Springs. 

o The only funded project currently is the GDOT Scoping Phase. 

o These details would be further coordinated between PCIDs, Sandy Springs and ARC. 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 

o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 

 Scott shared that, once the individual owner meetings are complete, the design team would 

coordinate with GDOT and the individual cities.  But, a public meeting would likely take place after all 

of the owner meetings. 

 

Summation: 
 Ms. Woolard did not have any additional questions.  She loves the idea. 

 She will continue to coordinate with the design team and the PCIDs on any details related to 

redevelopment or other plans for the Microtel property. 

 

 

 

Meeting adjourned 
 
sma 
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Stakeholder / Public Involvement Meeting Log 
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment) 

Multi-Use Pathway - Concept Design Development Phase 
 
Property Tax I.D.:  17 0018 LL0401 (MicroTel Hotel) 
 
Owner Listed in County Tax records: GHG PERIMETER L L C  

Responding Owner’s representative:   
 
Ms. Shannon Woolard – Summit Management Corp. 
 
Date and location of first meeting: Dec 1, 2016 1PM- PCIDs’ offices, 1100 Abernathy Rd, NE Sandy 
Springs, GA  
 
Topics covered: 

• Description of PCIDs’ purpose and goals, operations, and functions 
• PCIDs’ specific role in this project; roles of the City. 
• Context of this project; evolving character of PCIDs; Commuter Trails Master Plan 

implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400 
Pathway; etc 

• Outline of purpose and need 
• Stage of project 
• Physical description of the project – implement character and function established in Commuter 

Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience; 
accommodating pedestrian flows; providing conflict-free operational area for faster-moving 
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the 
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and 
residents). 

• Connectivity and consistency with existing, programmed and planned transportation facilities 
• Potential for direct connection(s) to adjoining properties’ existing buildings and planned 

development 
• Discussion of property owner(s)’ and or tenants’ needs and potential future plans 
• Outline of ways and means of collaboration  

 
Questions asked by property owner’s representative: 
When would construction likely happen? May we also have a direct connection to the pathway from a 
future patio area in the front of our property? Can we also drive golf carts on the pathway? 
 
Significant statements made: 
 “This is an awesome project; very much needed. We would like to be considered for bike share type 
facility to be placed on our property.” 
 
 
Actions agreed upon (on above date): 
PCIDs’ and property owner representative commits to staying in touch as the project progresses. 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        12‐02‐2016 
RE:        Owner Meeting – LaQuinta Inn & Suites 
Place:        Perimeter Community Improvement Districts (PCIDs)  ‐  OFFICE/ Conf Room 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Bruce Landis    Sprinkle/ Deputy PM 
        Jennifer Harper    PCIDs – Chief of Operations 
        Andre R. Moret    LaQuinta Mgmt  
       
 
Discussion Points: 
   

 Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering 

of corridors and the need and purpose of the project. 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).    

 Scott and Bruce walked through the current conceptual drawing and the typical section and impacts 

right around the LaQuinta property. 

 Scott explained to Mr. Moret that the public outreach is all about feedback from the property owners.  

This applies to everything from their concerns with impacts to explaining the design and the GDOT or 

federal process tied to funding.  For a project such as this, which includes aesthetic elements, 

comments regarding the frontage and landscaping is also an important element. 

 Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.   

o The City just recently shared the plan contents with the project team.   

o The plan envisions similar uses along the corridor and the property owners would be required 

to adhere to that adopted plan for any redevelopment and uses moving into the future. 

o The City could choose to assist the project moving forward based off the newly passed Fulton 

SPLOST which includes Sandy Springs. 

o The only funded project currently is the GDOT Scoping Phase. 

o These details would be further coordinated between PCIDs, Sandy Springs and ARC. 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 

o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 

 Scott shared that, once the individual owner meetings are complete, the design team would 

coordinate with GDOT and the individual cities.  But, a public meeting would likely take place after all 

of the owner meetings. 

 Scott further explained the GDOT Scoping phase and the process.  He further explained the current 

schedule and tasks as it relates to the overall long‐term schedule for a construction project. 
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 Mr. Moret offered his overall thoughts on the project. 

 Overall, his organization and himself personally are very much in favor of the project. 

 Mr. Moret asked about further documents for the project. 

 Jennifer offered the instructions to retrieving the Masterplan and other documents explaining the 

project. 

 

Summation 

 Mr. Moret will further coordinate with his constituents internally and return any specific comments 

related to the trail and the LaQuinta property if there are any concrete plans to change the property 

which could impact the Trails project. 

 

Meeting adjourned 
 
sma 
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Stakeholder / Public Involvement Meeting Log 
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment) 

Multi-Use Pathway - Concept Design Development Phase 
 
Property Tax I.D.: 17 0018 LL0989 (La Quinta Inns & Suites)   

Owner Listed in County Tax records: BRE LQ PROP LLC 

  

Responding Owner’s representative:    
Andre Moret - LaQuinta Inns & Suites 
 
Date and location of first meeting: December 2, 2016, 9:30 AM. PCIDs offices at 1100 Abernathy Rd., NE, 
Sandy Springs, GA 
 
Topics covered: 

• Description of PCIDs’ purpose and goals, operations, and functions 
• PCIDs’ specific role in this project; roles of the City. 
• Context of this project; evolving character of PCIDs; Commuter Trails Master Plan 

implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400 
Pathway; etc 

• Outline of purpose and need 
• Stage of project 
• Physical description of the project – implement character and function established in Commuter 

Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience; 
accommodating pedestrian flows; providing conflict-free operational area for faster-moving 
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the 
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and 
residents). 

• Connectivity and consistency with existing, programmed and planned transportation facilities 
• Potential for direct connection(s) to adjoining properties’ existing buildings and planned 

development 
• Discussion of property owner(s)’ and or tenants’ needs and potential future plans 
• Outline of ways and means of collaboration  

 
Questions asked by property owner’s representative: 
When would construction likely happen? Would be interested in a direct connection of their building 
entrance to the pathway. 
 
Significant statements made: 
We would like to be considered for bike share type facility to be placed on our property.” While I (Andre) 
am fairly new to the area, I can definitely see the value this project will bring to us. 
 
Actions agreed upon (on above date): 
PCIDs’ and property owner representative commits to staying in touch as the project progresses. 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        12‐06‐2016 
RE:        Owner Meeting – 6160 Peachtree Dunwoody Rd 
        Dunwoody Springs Office Center 
        Multiple Owners 
Place:        Perimeter Community Improvement Districts (PCIDs)  ‐  OFFICE/ Conf Room 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Bruce Landis    Sprinkle/ Deputy PM   
        Jennifer Harper    PCIDs – Chief of Operations 
        Jerry Buckner    Buckner & Co. 
        Donald R. Boykin    DRB Consulting 
        Mark Olsen    President 
        
       
 
Discussion Points: 
   

 Jennifer Harper provided introduction and stated goals/objectives of the project.  

 Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering 

of corridors and the need and purpose of the project. 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).    

 Scott and Bruce walked through the current conceptual drawing and the typical section and impacts 

right around the property.   

 Scott explained the survey mobilization starting up. 

 Scott explained that the public outreach is all about feedback from the property owners.  This applies 

to everything from their concerns with impacts to explaining the design and the GDOT or federal 

process tied to funding.  For a project such as this, which includes aesthetic elements, comments 

regarding the frontage and landscaping is also an important element. 

 Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.   

o The City just recently shared the plan contents with the project team.   

o The plan envisions similar uses along the corridor and the property owners would be required 

to adhere to that adopted plan for any redevelopment and uses moving into the future. 

o The City could choose to assist the project moving forward based off the newly passed Fulton 

SPLOST which includes Sandy Springs. 

o The only funded project currently is the GDOT Scoping Phase. 

o These details would be further coordinated between PCIDs, Sandy Springs and ARC. 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 
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o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 

 Scott shared that, once the individual owner meetings are complete, the design team would 

coordinate with GDOT and the individual cities.  But, a public meeting would likely take place after all 

of the owner meetings. 

 Scott further explained the GDOT Scoping phase and the process.  He further explained the current 

schedule and tasks as it relates to the overall long‐term schedule for a construction project. 

 Mr. Buckner questioned the impacts of the project to the property.  He also had questions regarding 

slope, concerns regarding detention ponds.  However, he introduced the idea of highlighting them. 

 Scott explained that the design team would be working through all of those final decisions during the 

PE phase of the project and the Concept is just that.  Slopes, Walls and other elements can modify the 

impacts along the frontage of a property. 

 For the benefits, Bruce explained the attractiveness of pedestrian and bike connectivity as well as the 

trends in today’s markets with having these items right at your front door. 

 Mr. Buckner expressed his understanding and that he did indeed understand the project as providing 

some very positive things for the corridor. 

 Mr. Olsen stated an understanding of the benefit of the project but did have questions about “Georgia 

Power” estimate. 

 Jennifer explained that the project team has been informed of a power easement that exists for 

underground and above ground facilities along the west side of Peachtree Dunwoody.  The design 

team is connecting the dots now between a SUE Level‐D analysis that was conducted and the Survey 

which is now mobilizing.  The deed research should turn up anything that was recorded. 

 

 

Summation 

 The owners like the idea and want to see more details regarding the project as it moves forward. 

  

Meeting adjourned 
 
sma 



\\lowe-1111\Engineering\16-0087_16-0088 Perimeter Commuter Trails_Scoping Phase\Docs\Mtg 
Minutes\2017.01.12_StakeholdersLog_Sprinkle.docx 

Stakeholder / Public Involvement Meeting Log 
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment) 

Multi-Use Pathway - Concept Design Development Phase 
 
Property Tax I.D.: 17 001800070106   

Owner Listed in County Tax records: DUNWOODY TWO TEN LLC   

Responding Owner’s representative:   
Mark Olson, CDI Credit 
Donald Boyken, FRICS, FAACE,CCP- DRB Consulting, LLC 
Jerry Buckner, Buckner & company 
 
Date and location of first meeting: Dec. 6, 2016, 9:30 am at PCIDs’ Offices, 1100 Abernathy Rd, NE, 
Sandy Springs, GA  
 
Topics covered: 

• Description of PCIDs’ purpose and goals, operations, and functions 
• PCIDs’ specific role in this project; roles of the City. 
• Context of this project; evolving character of PCIDs; Commuter Trails Master Plan 

implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400 
Pathway; etc 

• Outline of purpose and need 
• Stage of project 
• Physical description of the project – implement character and function established in Commuter 

Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience; 
accommodating pedestrian flows; providing conflict-free operational area for faster-moving 
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the 
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and 
residents). 

• Connectivity and consistency with existing, programmed and planned transportation facilities 
• Potential for direct connection(s) to adjoining properties’ existing buildings and planned 

development 
• Discussion of property owner(s)’ and or tenants’ needs and potential future plans 
• Outline of ways and means of collaboration  

 
Questions asked by property owner’s representative: 
Show us the signage relocation details. May we also have a direct connection to the pathway point 
traversing the SE portion of our property?  
 
Significant statements made: 
We hope that the grade transitions can be gentle, minimizing individual retaining wall heights. We see 
this project as ultimately benefitting our property. Keep appearance “open”. Can you screen off our 
stormwater- or run a path through that? Show us a cross-section. 
 
Actions agreed upon (on above date): 
PCIDs’ and property owner representative commits to staying in touch as the project progresses.  
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        12‐06‐2016 
RE:        Owner Meeting – LaQuinta Inn & Suites 
Place:        Perimeter Community Improvement Districts (PCIDs)  ‐  OFFICE/ Conf Room 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Bruce Landis    Sprinkle/ Deputy PM   
        Jennifer Harper    PCIDs – Chief of Operations 
        Andre Frech    Sharpshooter USA      
       
 
Discussion Points: 
   

 Jennifer Harper provided introduction and stated goals/objectives of the project.  

 Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering 

of corridors and the need and purpose of the project. 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).    

 Scott and Bruce walked through the current conceptual drawing and the typical section and impacts 

right around the property.   

 Scott explained the survey mobilization starting up. 

 Scott explained that the public outreach is all about feedback from the property owners.  This applies 

to everything from their concerns with impacts to explaining the design and the GDOT or federal 

process tied to funding.  For a project such as this, which includes aesthetic elements, comments 

regarding the frontage and landscaping is also an important element. 

 Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.   

o The City just recently shared the plan contents with the project team.   

o The plan envisions similar uses along the corridor and the property owners would be required 

to adhere to that adopted plan for any redevelopment and uses moving into the future. 

o The City could choose to assist the project moving forward based off the newly passed Fulton 

SPLOST which includes Sandy Springs. 

o The only funded project currently is the GDOT Scoping Phase. 

o These details would be further coordinated between PCIDs, Sandy Springs and ARC. 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 

o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 

 Scott shared that, once the individual owner meetings are complete, the design team would 

coordinate with GDOT and the individual cities.  But, a public meeting would likely take place after all 

of the owner meetings. 
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 Scott further explained the GDOT Scoping phase and the process.  He further explained the current 

schedule and tasks as it relates to the overall long‐term schedule for a construction project. 

 Mr. Frech relayed thoughts from residents and “low priority” that pedestrian/bike lanes have taken in 

the past.  

 Mr. Frech also asked about signage. 

 

Summation 

 Mr. Frech stated that there was good support from the overall 500 residents and Master Association is 

the best communication tool. 

  

Meeting adjourned 
 
sma 
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Stakeholder / Public Involvement Meeting Log 
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment) 

Multi-Use Pathway - Concept Design Development Phase 
 
Property Tax I.D.: 17 001800050017  

Owner Listed in County Tax records: LANDINGS OWNERS ASSOC  

Responding Owner’s representative:   
 
Andre French (Representing the three HOAs – The Master Association) 
 
 
Date and location of first meeting: December 6, 2016, 2:30 PM – PICDs’ Offices, 1100 Abernathy Road, 
Sandy Springs, GA 
 
Topics covered: 

• Description of PCIDs’ purpose and goals, operations, and functions 
• PCIDs’ specific role in this project; roles of the City. 
• Context of this project; evolving character of PCIDs; Commuter Trails Master Plan 

implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400 
Pathway; etc 

• Outline of purpose and need 
• Stage of project 
• Physical description of the project – implement character and function established in Commuter 

Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience; 
accommodating pedestrian flows; providing conflict-free operational area for faster-moving 
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the 
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and 
residents). 

• Connectivity and consistency with existing, programmed and planned transportation facilities 
• Potential for direct connection(s) to adjoining properties’ existing buildings and planned 

development 
• Discussion of property owner(s)’ and or tenants’ needs and potential future plans 
• Outline of ways and means of collaboration  

 
Questions asked by property owner’s representative: 
When would construction likely happen? 
 
Significant statements made: 
 “This is a very beneficial project and our residents will benefit from it.”  
 
 
Actions agreed upon (on above date): 
PCIDs’ and property owner representative commits to staying in touch as the project progresses. Andre 
affirmed that he will be the representative to communicate/liaison with the three HOAs [The Master 
Association] 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        12‐06‐2016 
RE:        Owner Meeting – LaQuinta Inn & Suites 
Place:        Sharpshooters USA, Alpharetta Hwy 
        (Ken Burson’s Company) 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Bruce Landis    Sprinkle/ Deputy PM   
        Jennifer Harper    PCIDs – Chief of Operations 
        Ken Burson    Land Owner (Parcel 11 strip)      
       
 
Discussion Points: 
   

 Jennifer Harper provided introduction and stated goals/objectives of the project.  

 Scott Athey and Bruce Landis explained the history of the Commuter Trails Masterplan, initial filtering 

of corridors and the need and purpose of the project. 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 Jennifer Harper further explained the funding source (ARC/ GDOT Scoping Phase).    

 Scott and Bruce walked through the current conceptual drawing and the typical section and impacts 

right around the property.   

 Scott explained the survey mobilization starting up. 

 Scott explained that the public outreach is all about feedback from the property owners.  This applies 

to everything from their concerns with impacts to explaining the design and the GDOT or federal 

process tied to funding.  For a project such as this, which includes aesthetic elements, comments 

regarding the frontage and landscaping is also an important element. 

 Jennifer discussed the current update to the Sandy Springs Comp plan which is underway.   

o The City just recently shared the plan contents with the project team.   

o The plan envisions similar uses along the corridor and the property owners would be required 

to adhere to that adopted plan for any redevelopment and uses moving into the future. 

o The City could choose to assist the project moving forward based off the newly passed Fulton 

SPLOST which includes Sandy Springs. 

o The only funded project currently is the GDOT Scoping Phase. 

o These details would be further coordinated between PCIDs, Sandy Springs and ARC. 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 

o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 
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 Scott shared that, once the individual owner meetings are complete, the design team would 

coordinate with GDOT and the individual cities.  But, a public meeting would likely take place after all 

of the owner meetings. 

 Scott further explained the GDOT Scoping phase and the process.  He further explained the current 

schedule and tasks as it relates to the overall long‐term schedule for a construction project. 

 Mr. Burson does not deal in the Perimeter Area much anymore, but he developed/built a lot along 

Peachtree Dunwoody Road. 

 Mr. Burson talked about the strips on each end of Peachtree Dunwoody Road and the past property 

history. 

 Mr. Burson recommended that Dunwoody Springs Drive needs to be public and the access worked 

out. 

 

 

Summation 

 The owners like the idea and want to see more details regarding the project. 

  

Meeting adjourned 
 
sma 
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Stakeholder / Public Involvement Meeting Log 
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment) 

Multi-Use Pathway - Concept Design Development Phase 
 
Property Tax I.D.:  17 0018 LL0609    

Owner Listed in County Tax records: BURSON CLAIRE L   

Responding Owner’s representative:  Kenneth L. Burson, Sharp Shooters USA 
 
Date and location of first meeting: Dec.6, 2016, 11:15 am. – Sharpshooters USA, 11261 Alpharetta Hwy, 
Roswell, GA  30076  
 
Topics covered: 

• Description of PCIDs’ purpose and goals, operations, and functions 
• PCIDs’ specific role in this project; roles of the City. 
• Context of this project; evolving character of PCIDs; Commuter Trails Master Plan 

implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400 
Pathway; etc 

• Outline of purpose and need 
• Stage of project 
• Physical description of the project – implement character and function established in Commuter 

Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience; 
accommodating pedestrian flows; providing conflict-free operational area for faster-moving 
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the 
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and 
residents). 

• Connectivity and consistency with existing, programmed and planned transportation facilities 
• Potential for direct connection(s) to adjoining properties’ existing buildings and planned 

development 
• Discussion of property owner(s)’ and or tenants’ needs and potential future plans 
• Outline of ways and means of collaboration  

 
Questions asked by property owner’s representative: 
When would construction likely happen?  
 
Significant statements made: 
 “I support this project; let me know what I can do to help it move along”. 
 
 
Actions agreed upon (on above date): 
PCIDs’ and property owner representative commits to staying in touch as the project progresses. 
 
 

  



 

990 Hammond Dr ive ,  Su i te  900 ,  A t lanta ,  Georg ia  30328 
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Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        12‐20‐2016 
RE:        Owner Meeting – Colliers International (Publix Shopping Center) 
Place:  Colliers International, 1230 Peachtree Street, Suite 800, Atlanta, GA   

Freedom Conf Room 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Bruce Landis    Sprinkle/ Deputy PM 
        Jennifer Harper    PCIDs – Chief of Operations 
        Bonni Whitehead   Colliers International – Senior Property Manager 
       
 
Discussion Points: 
   

 Jennifer explained the history of the PCIDs and the Commuter Trails Masterplan, initial filtering of 

corridors and the need and purpose of the project. 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 

o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 

 

 Jennifer introduced the project team and roles. 

 Scott explained the funding source and requirements (ARC/ GDOT Scoping Phase).   

o Bonni asked about where the funding comes from? 

o Jennifer responded to explain that the funding doesn’t require any additional monies from 

the PCIDs District members.  The funding has been allocated through ARC and is administered 

by GDOT.  The PE phase and the Construction dollars have not been secured yet. 

o Jennifer further explained how “matching funds” works. 

 

 Scott and Bruce walked through the current conceptual drawing and the typical section and impacts or 

potential impacts to the Colliers property. 

o Bonnie asked about the trees on the property and whether they would be impacted? 

o Scott explained that they would likely be impacted, but owner feedback can help us to 

decipher between the city requirements for local ordinances and the owners wishes for items 

that could potentially be avoided. 

o Bruce explained that the impacts and section across the Colliers property really limits major 

impacts and avoids the loss of any parking.  Although, a small wall could potentially be 

required once we get into detailed design. 
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o Jennifer added that landscaping is typically a part of the PCIDs projects and we would work 

with the owners to ensure the plan is accepted and compliments the property. 

 

 Bonnie expressed that she is big advocate for the project and sees the benefit to all in the area. 

 Bonnie will take all the information back to her superiors, who will give final approval, and 

communicate back with us for any questions or feedback. 

 Jennifer shared with Bonnie where documents and the past Masterplan can be located online. 

 

Summation: 
 Colliers supports the project and will follow up with PCIDs and the design team with any concerns or 

questions. 

 

 

Meeting adjourned 
 
sma 
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Stakeholder / Public Involvement Meeting Log 
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment) 

Multi-Use Pathway - Concept Design Development Phase 
 
Property Tax I.D  17 0018 LL0971 (Publix-anchored retail shopping center)  

Owner Listed in County Tax records: WB HOLDINGS LLC  

Responding Owner’s representative:  
  
Bonni Whitehead 
Kaitlyn 
Kelly (via phone) 
 
Date and location of first meeting: Dec. 20, 2017 Colliers International, Promenade, Suite 800, 1230 
Peachtree street, NE, Atlanta, GA   
 
Topics covered: 

• Description of PCIDs’ purpose and goals, operations, and functions 
• PCIDs’ specific role in this project; roles of the City. 
• Context of this project; evolving character of PCIDs; Commuter Trails Master Plan 

implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400 
Pathway; etc 

• Outline of purpose and need 
• Stage of project 
• Physical description of the project – implement character and function established in Commuter 

Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience; 
accommodating pedestrian flows; providing conflict-free operational area for faster-moving 
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the 
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and 
residents). 

• Connectivity and consistency with existing, programmed and planned transportation facilities 
• Potential for direct connection(s) to adjoining properties’ existing buildings and planned 

development 
• Discussion of property owner(s)’ and or tenants’ needs and potential future plans 
• Outline of ways and means of collaboration  

 
Questions asked by property owner’s representative: 
When would construction likely happen?  
 
Significant statements made: 
 “This is a good project; very beneficial to the area. We will convey all this information to the property 
owners.” 
 
Actions agreed upon (on above date): 
PCIDs’ and property owner representative commits to staying in touch as the project progresses. 



 

990 Hammond Dr ive ,  Su i te  900 ,  A t lanta ,  Georg ia  30328 
 Phone:  770 .857 .8400  I  Fax :  770 .857 .8401  I  loweengineer s .com 

 

Project:        PCIDs Commuter Trails (PI 0012876)     
Date:        12‐20‐2016 
RE:        Owner Meeting – Parc at Perimeter 
Place:  Perimeter Community Improvement Districts (PCIDs) ‐ conference room 
Attendees:      Scott Athey    Lowe Engineers (PM) 
        Bruce Landis    Sprinkle/ Deputy PM 
        Jennifer Harper    PCIDs – Chief of Operations 
        Debby Perrotta    Community Manager (Tribridge Residential) 
       
 
Discussion Points: 
   

 Jennifer explained the history of the PCIDs and the history and purpose of the organization 

 Jennifer/ Scott introduced the project and the goals, objectives and purpose. 

 Jennifer explained the past Commuter Trails Masterplan, initial filtering of corridors and a little more 

on the need and purpose of the project: 

o Commuter Trails and better connectivity within the larger Perimeter Area. 

o Pedestrian and Bike connectivity (separated within the typical section) 

o Transit Connectivity to other adjacent projects and ultimately the MARTA stations at Medical 

Center, Dunwoody and Sandy Springs. 

o The trail system will also connect to other private projects and, through extension, to the 

Path 400 through the 285/400 project. 

 

 Jennifer explained the property approach of the PCIDs.   

o They are not a full government entity with the ability to fully serve as a Local Sponsor with 

GDOT.  The City of Dunwoody is the Local Sponsor with a IGA with the City of Sandy Springs. 

o The PCIDs does not own r/w and everything would be City owned r/w and easements. 

o The PCIDs completes owner meeting to ensure buy‐in from all impacted property owners 

prior to advancing the project into the future phases which was include r/w acquisition. 

 

 Scott and Bruce walked through the current conceptual drawing and the typical section and impacts or 

potential impacts to the property. 

 Jennifer inquired on whether any projects were planned for the property in regards to this trails 

project along the frontage? 

o Debbie expressed that they were very active owners and had several capital projects each 

year.   

o Ownership is currently looking at a possible upgrade to the property next year to stay on‐par 

with the development in the area. 

 

 Bruce inquired on the demographics of the residents. 

o Debbie stated the residents are mostly young professionals and corporate workers in the 

Perimeter area. 

o There are a lot of residents that walk to work in the area and even come home for lunch. 

o Debbie added that the complex did not consist of many families. 

o The current breakdown is 298 units with less than 10% being families. 
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 Bruce inquired on the use of the bus stop at the complex entrance (currently stops in the right turn 

lane)? 

o Debbie stated that she has never seen more than a couple of kids at the stop. 

o Scott expressed that the team had looked into the traffic counts at the intersection/complex 

entrance and the turns are very low.   The City had stated they may be open to eliminating 

the right turn if it created additional room for the project along the frontage.  

o Debbie agreed this may be a good idea and they would love to see impacts to their signage 

avoided.  

o Scott agreed that the area is very tight with grade challenges and the additional space would 

facilitate the project more easily. 

 

 Bruce further explained the economic benefit of the project for the area and the multi‐modal trends 

around the Perimeter area. 

 Scott explained the funding source and requirements (ARC/ GDOT Scoping Phase) and the current 

activities. 

 Debbie requested the Masterplan and any other project materials 

o Jennifer shared the online location for viewing and download. 

 

 Jennifer inquired on the connectivity that exists interior to the property. 

o Debbie stated there was none currently.  Most residents utilize the entrance drive to traverse 

down to the existing sidewalk. 

o Bruce/Scott recommended that the overall volumes are set and very controlled.  The complex 

could possibly eliminate the need for a right and left turn lane at the exit drive and create 

enough room for a sidewalk connection interior to the complex. 

o Debbie liked that idea and is going to discuss it with her constituents. 

 

 Jennifer expressed that landscaping and hardscaping are always elements that are a part of PCIDs 

projects.  Their approach is to make the pedestrian and bike features an amenity which invites use by 

the public.  The complex may be a location where a pavilion or shade structure would be evaluated 

based off the bus stop and local commuters. 

 

 

Summation/Follow up: 
 Debbie loved the idea and looks forward to the project advancing forward and the project team 

staying in contact with her as the project moves forward. 

 

 

Meeting adjourned 
 
sma 
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Stakeholder / Public Involvement Meeting Log 
Peachtree-Dunwoody Rd. (Hammond to Crestline/Central Parkway segment) 

Multi-Use Pathway - Concept Design Development Phase 
 
Property Tax I.D.: 17 0018 LL0997 (Parc Apartments)  

Owner Listed in County Tax records: SCG TB CENTURY PERIMETER  

Responding Owner’s representative:   
 
Debby Perrotta – Parc at Perimeter 
 
Date and location of first meeting: December 20, 2016, PCIDs’ office, 1100 Abernathy Rd, NE, Sandy 
Springs, GA  
 
Topics covered: 

• Description of PCIDs’ purpose and goals, operations, and functions 
• PCIDs’ specific role in this project; roles of the City. 
• Context of this project; evolving character of PCIDs; Commuter Trails Master Plan 

implementation; alignment with Sandy Springs’ Comprehensive Plan; linkage to GA 400 
Pathway; etc 

• Outline of purpose and need 
• Stage of project 
• Physical description of the project – implement character and function established in Commuter 

Trails Master Plan and precedent plans (i.e., preserving pedestrian comfort and convenience; 
accommodating pedestrian flows; providing conflict-free operational area for faster-moving 
users such as bicyclists, runners, etc; providing an aesthetic travel corridor reflective of the 
quality of development and life for PCIDs’ business invitees, employees, Districts’ visitors and 
residents). 

• Connectivity and consistency with existing, programmed and planned transportation facilities 
• Potential for direct connection(s) to adjoining properties’ existing buildings and planned 

development 
• Discussion of property owner(s)’ and or tenants’ needs and potential future plans 
• Outline of ways and means of collaboration  

 
Questions asked by property owner’s representative: 
When would construction likely happen? We think having a direct connection to the pathway would 
further enhance the projects many benefits to us; we would be open to ideas for reconfiguring our 
driveway for an adjoining walkway. 
 
Significant statements made: 
 “This is an great project; very much needed and will significantly benefit our property. Likes this project-
their residents definitely will use it.  

• Willing to look at consolidating (outbound) lanes to allow room for walkway into the property – 
walkway needed.  

• Would like us to investigate eliminating RTS o PDR.  
• Covered (bike pavilion) in front (Jennifer) would benefit us.  
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• Very awesome concept, will really help our property. 
 

Actions agreed upon (on above date): 
PCIDs’ and property owner representative commits to staying in touch as the project progresses. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 

990 Hammond Dr i ve ,  Su i te  900,  At l anta ,  Georg i a  30328  
 Phone:  770.857 .8400 I  Fax:  770 .857 .8401 I  l ow eengi neers .com 

 

Project:    Perimeter Commuter Trails (PI 0012876)   
Date:    02-16-2017 
RE:    Concept Team Meeting 
Place: Georgia Department of Transportation – Conference Room/ Room 407 
Attendees:   Scott Athey  Lowe Engineers (PM) 
    Melanie Hale  Lowe Engineers 
    Oluchukwu Anyaebosi GDOT – OPD 
    Peter Emmanuel  GDOT – OPD 
    Mindy Sanders  City of Dunwoody 
    Kristen Wescott  City of Sandy Springs 
    Full Attendee List  (Attached) 
 
Meeting Contents 

Introductions and Overview of the Project: 

 Introduction of Attendees 
o Jennifer Harper, Perimeter Community Improvement Districts (PCIDs), is unable to attend due 

to illness 
 Peter gave a brief introduction to the project and purpose of the meeting. 

o The current project is only for a Scoping Phase which ends with an approved Concept Report. 
 Scott gave a brief overview for: 

o Project History 
o Local Sponsor is City of Dunwoody/ PCIDs in collaboration with the City of Sandy Springs 

through an Intergovernmental Agreement (IGA). 
o Project creation/scope is an extension of the previously completed Commuter Trails 

Masterplan (ARC, LCI funding) 
o The filtering of potential trail locations/corridors was the first step for the project 
o Extensive Public Outreach has been conducted with one-on-one meetings with every 

property owner impacted along both corridors 
o The scoping phase has narrowed to two trail corridors; 

 Ashford Dunwoody Road – Hammond Drive to Perimeter Center West (City of 
Dunwoody/ DeKalb County) 

 Peachtree Dunwoody Road – Hammond Drive to Central Parkway/ Crestline (City of 
Sandy Springs/ Fulton County) 
 

Concept Layouts (Ashford Dunwoody Rd & Peachtree Dunwoody Rd): 

Scott gave an overview of the concept layout displayed for all attendees; 

 Each corridor consists of multi-model improvements, with the addition of a pedestrian path/ sidewalk 
and two-way cycle track. 

 The improvements are proposed for only one side/ shoulder of each corridor. 
 The improvements are consistent with a larger initiative in the Perimeter Area to create separation 

between pedestrians and bicyclists.  The two facilities are separated by decorative pavers to serve as a 
buffer and lighting.   

o The pavers are consistent with PCIDs decorative public space standards around the Perimeter 
District. 
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 Each of the corridors begin at Hammond Drive, in the south, where various pedestrians and bike 
improvements are planned through a separate project, the “Hammond Drive Corridor Study.” 

 Many other adjacent projects are planned for the area and are mentioned within the Concept Report. 
 Currently, the pedestrian path/ sidewalk is shown as concrete with the two-way cycle track illustrated 

as asphalt.  The final materials are undergoing discussion with the municipalities and cost analysis. 
 The pedestrian sidewalk is 6 feet in width. 
 The two-way cycle track is 10 feet in width (5 feet each direction) 
 Minimum of 5 feet from Back of Curb for safety of the buffered cyclists. 
 Generally, the typical section is parallel to the roadway edge while the pedestrian and cycle path 

separate and diverge around certain elements (trees, utilities, grade challenges, etc.). 
 
Draft Concept Report was reviewed: 

 NEPA: 
o Screening and draft reports have been completed and await final revisions to the Concept 

Layout for completion. 
o There are no major concerns with resources. 
o Peter pointed out that the project would likely be a PCE if not for the required right-way/ 

easement. 
o History takes the longest length of time for approval.  This would be the critical path study 

looking forward to the NEPA document and PE phase.  
 MS4 (Conceptual level) 

o The concept level write-up and potential measures awaits completion.   
o This items needs to be coordinated with the municipalities involved based off differences that 

may occur between the local requirements. 
o Based on scope/scale of the project, infeasibilities are likely as well. 

 Public Outreach: 
o Scott pointed out, as previously mentioned, the design team has conducted many meetings 

with the individual property owners to date.  However, it is assumed that the project will 
need to conduct at least one Public Meeting to satisfy the requirements of the Local Partners 
and adoption of the approved Concept. 

o The original schedule showed the Public Meeting (if applicable). 
 Lighting: 

o Matt inquired on lighting for the project and it being documented as “not required” for the 
project. 

o Scott explained that lighting would ultimately be a part of the project.  Existing lighting is 
present along the corridor.  However, this is a local route with local agreements between the 
Municipalities and GaPower.  Lighting could potentially be covered outside this project and 
free of federal photometric requirements. 

o Peter recommended an asterisk and explanation within the Draft Concept Report. 
 Funding and future PE phase: 

o A few questions were presented concerning the project moving forward from the currently 
programmed Scoping phase. 

o Peter explained the Local Sponsor City of Dunwoody/ PCIDs will coordinate with ARC for 
redistribution of the remaining original funding.   

o The conclusion of the Scoping Phase will produce an Approved Concept Report with budgets/ 
estimate for – PE, CST, UTL and R/W. 
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o At this time, the proper steps will be completed with ARC to create and allocate these 
budgets to a new project and authorize PE.  This will include a new PI number which adopts 
and links to the approved Concept Report. 

 Right-of-Way: 
o The Concept Report current shows all impacts as permanent easement with no right-of-way 

required for the project. 
o The Local Municipalities have expressed they prefer for the Trails to be on Permanent 

Easements based on local zoning and other measures related to individual properties 
impacted. 

o Peter recommended that this section contain a little more detail to explain the approach and 
rationale.  Technically, the permanent easement scenario for the project is viewed no 
differently than required right-of-way by GDOT and approval of the Scoping Phase 
deliverables. 

o There are a total of (13) parcels impacted with (12) along the Peachtree Dunwoody corridor 
and (1) parcel along Ashford Dunwoody corridor. 

 Alternatives Analysis: 
o Scott walked through the approach for the alternatives evaluated. 
o The alternatives were not alternatives within the same corridor, but rather different trail 

corridors from the Commuter Trails Masterplan which are spread around the Perimeter Area 
(City of Dunwoody, Sandy Springs and Brookhaven). 

o Two corridors were dismissed very early.  Four other alternatives involved owner meetings 
and eventual elimination after conceptual work. 

o Many of the previously considered alternatives are ultimately being completed as a part of 
private re-developments who decided to adopt the ideas presented by the design team for 
better pedestrian/bike connectivity in the Perimeter Area.  

o Peter recommended some additions to the Alternatives discussion to elaborate on 
advantages/ disadvantages between the Preferred Alternative and others studied. 

 Typical Sections: 
o Peter recommended that we flag the lighting within the typical section and explain the 

rationale covered within the Report. 
o Other comments were expressed to flag the different elements with more detail such as 

concrete/pavement thicknesses, decorative details or other specifics. 
 Commuter Trails Masterplan: 

o Scott inquired from the group whether referencing the original Commuter Trails Masterplan 
was adequate or whether the Masterplan needed to be an attachment to the Final Concept 
Report submitted for review and approval. 

o Peter responded that simple references would suffice. 
 Utilities: 

o District 7 utilities submitted documentation for the required SUE moving forward into the PE 
phase for the project (SUE Level-B).   This is not required to be completed as a part of the 
Scoping phase, but would apply in the future. 

o XXX commented on the presence of AT&T slick cabinets along the corridor (Peachtree 
Dunwoody Rd).  Currently, AT&T has coordinated costs as high as $1.5M for relocation of 
these facilities. 

o XXX pointed out that the municipalities need to ensure their maintenance and franchise 
agreements adequately cover the potential damage to the decorative trail elements for utility 
trucks along the shoulder. 
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o Scott explained that one of the final steps for the project is working with the individual cities 
to accurately quantify the utility impacts for the project and separating the reimbursable/ 
non-reimbursable related to the scope of work for this project and the applicable franchise 
agreements at the local level (off-system route). 

 Future Construction Phasing: 
o Mindy inquired from GDOT on the splitting of the trail corridors? 
o Scott relayed that both Cities have previously inquired on whether a single trail could 

potentially be split out an individual project in the future for construction. 
o After conversation on the topic, Peter recommended that splitting the costs/ trail within the 

Report would be acceptable and appropriate to potentially accommodate such a scenario. 
 
Summation/Follow up: 

 Lowe Engineers to compile Meeting Minutes and distribute to Olu (GDOT-PM) for approval. 
 The design team will conduct a meeting with both Local Partners, City of Dunwoody & City of Sandy 

Springs, to review concept revisions, utility cost estimates and a joint Public Meeting. 
 Design Team to finalize Concept Layout for final approval. 
 Finalize cost items and submit Concept Report for approval. 

 
 
Meeting adjourned 
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